

2. AMENDMENT/MODIFICATION NO. <b>A024</b>	3. EFFECTIVE DATE <b>See Block 16c</b>	4. REQUISITION/PURCHASE REQ. NO. <b>07-05ID14516</b>	5. PROJECT NO. (If applicable)
--	---	---	--------------------------------

6. ISSUED BY <b>U.S. Department of Energy Idaho Operations Office (DOE-ID) Site Services Division 1955 Fremont Avenue, MS 1240 Idaho Falls, ID 83415</b>	7. ADMINISTERED BY (If other than Item 6) <b>Wendy L. Bauer, Contracting Officer (208) 526-2808</b>
---	--

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) <b>CH2M+WG Idaho, LLC P. O. Box 1625 Idaho Falls, ID 83415-3204</b>	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. <b>DE-AC07-05ID14516</b> 10B. DATED (SEE ITEM 13) <b>March 23, 2005</b>
--	--

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
**SEE ATTACHED DETAILED FUNDING PROFILE DATED 06/08/2006**

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority):  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B.	THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C.	THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<b>X</b>	OTHER (Specify type of modification and authority): <b>Contract Clauses B.5 and B.9</b>


E. IMPORTANT: Contractor \_ is not, **X** is required to sign this document and return **[3]** copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

**The purpose of this modification is to obligate funds as follows:**

<b>Funds obligated through Modification No. A022</b>	<b>\$ 810,129,107.97</b>
<b>Funds obligated with this Modification No. A024</b>	<b>\$ 55,000.00</b>
<b>Total Funds Obligated</b>	<b>\$ 810,184,107.97</b>

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Wendy L. Bauer Contracting Officer</b>
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED
BY _____ (Signature of person authorized to sign)	BY  (Signature of Contracting Officer)

Section B, Clause B.5 ITEMS NOT INCLUDED IN TARGET COST, B.5(p) *Other DOE Authorized Small Changes*, and *Total Estimated Cost/Total Fee/Total CPFF* are modified as follows:

**B.5 ITEMS NOT INCLUDED IN TARGET COST**

The following items are not included in the Target Cost of this contract. These activities are not included in the EM Funding Profile in Section B.2 (as listed in Section C.11). Separate funding will be provided if DOE authorizes such activities.

The Activities will be performed in accordance with CH2M♦WG Idaho, LLC’s (CWI’s) submittal of B.5 Scope/BCP Supporting Information, dated January 18, 2006, including amended non-target estimate for transfer of Navy Spent Nuclear Fuel to Naval Reactors Facility, dated April 5, 2006, as negotiated (reference the statement of work in Attachment 1) and CWI’s submittal “**Response to Request for Report and Estimate, Management of the Idaho National Laboratory Remote Handled Waste,**” (CCN 302738) dated May 17, 2006.

A summary of the estimated cost and fixed fee for each activity is as follows:

Activity		FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	Total
(p) Other DOE Authorized Small Changes (Mod A024, RH-TRU Study \$55,000)	Estimated Cost	N/A	\$ 200,000							\$ 200,000
	Est Cost RH-TRU	N/A	\$ 55,000							\$ 55,000
	Fixed Fee	N/A	N/A							N/A
	Total CPFF	N/A	\$ 255,000							\$ 255,000
<b>Total Estimated Cost</b>		<b>\$ 2,649,712</b>	<b>\$14,110,478</b>							<b>\$16,760,190</b>
<b>Total Fee</b>		<b>\$ 177,060</b>	<b>\$ 903,324</b>							<b>\$ 1,080,384</b>
<b>Total CPFF</b>		<b>\$ 2,826,772</b>	<b>\$15,013,802</b>							<b>\$17,840,574</b>

Clause B.9, Obligation of Funds, is modified as follows.

Funds Obligated by Contract Award	\$ 0.00
Funds Obligated by Modification No. A001 (Transition)	\$ 4,512,546.00
Funds Obligated by Modification No. A002	\$ 1,550,000.00
Funds Obligated by Modification No. A003	\$ 183,094,026.00
Funds Obligated by Modification No. A004	\$ 12,896,614.00
Funds Obligated by Modification No. A007	\$ 107,153,728.00
Funds Obligated by Modification No. A008	\$ 1,064,913.03
Funds Obligated by Modification No. A009	\$ 13,079,610.57
Funds Obligated by Modification No. A012	\$ 23,539,777.49
Funds Obligated by Modification No. A014	\$ 55,100,000.00
Funds Obligated by Modification No. A015	\$ 50,000.00
Funds Obligated by Modification No. A016	\$ 34,270,392.00
Funds Obligated by Modification No. A018	\$ 359,371,818.08
Funds Obligated by Modification No. A020	(\$ 5,420,443.19)
Funds Obligated by Modification No. A021	\$ 20,666,125.99
Funds Obligated by Modification No. A022	(\$ 800,000.00)
Funds Obligated by Modification No. A024	\$ <u>55,000.00</u>
<b>Total Funds Obligated</b>	<b>\$ 810,184,107.97</b>

Modification No. A024 obligates funding for Clause B.5(p) *Other DOE Authorized Small Changes*, as defined in the Detailed Funding Profile attached and incorporated as part of this modification.

Within Target Cost Funding		ID14516	Previous Amounts	Mod. A024	Total Amount
BRC	Program/local Use	PBS Title	Description	Obligated (Mods)	Obligated (Ktr to date)
EY070111	1110515 0000000	ADSHQSNFPD0100	Operations of ICP 666	1,000,000.00	1,000,000.00
EY0749010	1110734 0000000	ADSHQSNF0012X	Operations of ICP 666	2,772,387.00	2,772,387.00
EY1217110	1110594 0000000	ADSIDINL0011	Nuclear Material Stabilization and Disposition	1,567,377.00	1,567,377.00
EY1217120	1110595 0000000	ADSIDINL0012BD	Spent Nuclear Fuel Stabilization and Disposition	12,750,028.57	12,750,028.57
EY1217120	1110595 0000000	ADSIDINL0012BD	EQU-SNG Facility (31003)	100,595.00	100,595.00
EY1217130	1110596 0000000	ADSIDINL0013	Solid Waste Stabilization and Disposition	27,898,842.91	27,898,842.91
EY1217140	1110597 0000000	ADSIDINL0014B	Radioactive Liquid Waste Tank Stabilization and Disposition	19,010,719.00	19,010,719.00
EY1217140	1110597 0000000	ADSIDINL0014B	EQU-SNG Facility (31003)	-	-
EY1217140	1110597 0597515	ADSIDINL0014B	GPP-CPP-603 HVAC Upgrade Project	268,995.00	268,995.00
EY1217140	1110597 0597526	ADSIDINL0014B	GPP-0502 Embedded Lines	1,573,261.95	1,573,261.95
EY1217140	1110597 0597763	ADSIDINL0014B	GPP-CPP-652 Cafeteria Safety Upgrade	319,887.00	319,887.00
EY5517140	1110863 0500154	ADSIDINL0014B	GPP-CPP-652 Cafeteria Safety Upgrade	847,000.00	847,000.00
EY1217140	1110597 0597777	ADSIDINL0014B	GPP-INTEC Security Fence	1,160,863.00	1,160,863.00
EY1217300	1110598 0000000	ADSIDINL0030B	Soil and Water Remediation	101,171,283.94	101,171,283.94
EY1217400	1110599 0000000	ADSIDINL0040B	Nuclear Facility D&D	113,089,257.84	113,089,257.84
EY1217500	1110600 0000000	ADSIDINL0050B	Non-Nuclear Facility D&D	15,601,780.00	15,601,780.00
EY1317010	1110755 0000000	ADSIDINL0014BT	Operating funding for SBW activities	15,317,286.00	15,317,286.00
39EY12170	1110390 0000000	ADSIDINL0014B	PED funding for SBW activities	20,379,050.00	20,379,050.00
39EY13170	1110758 0000000	ADSIDINL0014BT	PED funding for SBW activities	24,700,800.00	24,700,800.00
AF0201000	2720309 0502921	FLU100782	INL Operations and Infrastructure	12,886,614.00	12,886,614.00
EY5517020	1110856 0000000	HQ SNF 0012X	SNF Stabilization and Disposition/Storage	11,452,556.00	11,452,556.00
EY5517100	1110858 0000000	ID 0100	Idaho Community and Regulatory Support	-	-
EY5517110	1110859 0000000	ID 0011	NM Stabilization and Disposition	1,000,000.00	1,000,000.00
EY551712B	1110860 0000000	ID 0012BD	SNF Stabilization and Disposition 2012	10,826,888.00	10,826,888.00
EY5517130	1110862 0000000	ID 0013	Solid Waste Stabilization and Disposition	79,650,092.42	79,650,092.42
EY1317010	1110755 0500190	ID 0013 (AKA 14BT)	Stabilization and Disposition	29,481,398.58	29,481,398.58
EY5517140	1110863 0000000	ID 0014	Radioactive Liquid Tank Waste Stabilization and Disposition	77,122,893.00	77,122,893.00
EY551730B	1110864 0000000	ID 0030B	Soil and Water Remediation 2012	119,944,985.00	119,944,985.00
EY551740B	1110866 0000000	ID 0040B	Nuclear Facility D&D 2012	4,941,302.00	4,941,302.00
EY551750B	1110868 0000000	ID 0050B	Non-Nuclear Facility D&D 2012	8,278,207.00	8,278,207.00
EY0849011	1110540 0000000	ADSHQSNF0012X	SNF Stabilization and Disposition/Storage	14,425.23	14,425.23
39EY55170	1111182 0000000	PRN06D401	INL Construction Projects SBW	51,556,500.00	51,556,500.00
39EY55170	1111087 0000000	PRN 04D414	INL Construction Projects (PED)	8,740,000.00	8,740,000.00
			<b>Total Target Cost Funding</b>	<b>775,425,275.44</b>	<b>775,425,275.44</b>
<b>Items not included in Target Cost Funding</b>					
EY1217130	1110596 0500090	ADSIDINL0013	Solid Waste Stabilization and Disposition (transition)	914,705.80	914,705.80
EY1217300	1110598 0500091	ADSIDINL0030B	Soil and Water Remediation (transition)	2,923,927.16	2,923,927.16
EY1217300	1110598 0500092	ADSIDINL0030B	Soil and Water Remediation (pre-contract employee liability)	-	-
EY551730B	1110864 0500155	ID 0030B	Soil and Water Remediation (pre-contract employee liability)	13,079,610.57	13,079,610.57
AF0300000	2720590 0500093	FLU100812	TMI (B.5.b)	1,734,816.00	1,734,816.00
AF0300000	2720590 0500110	FLU100812	Pt St. Vrain (B.5.c)	1,199,157.95	1,199,157.95
AF0300000	2720590 0597708	FLU100812	-	-	-
AF0300000	2720590 0500094	N/A	Scope in Negotiation	-	-
EZ501712	0500095		TMI (B.5.b)	-	-
EZ501712	1110797 0500111		Pt St. Vrain (B.5.c)	4,612,974.05	4,612,974.05
EY0849011	1110540 0500096	ADSHQSNF0012X	DRR (B.5.f)	2,056,296.00	2,056,296.00
EY0849011	1110540 0000000	ADSHQSNF0012X	-	-	-
EY0849011	1110540 0500097	ADSHQSNF0012X	FRR (B.5.e)	1,049,291.00	1,049,291.00
EY0849011	1110540 0500098	ADSHQSNF0012X	Support to SNFDSP (B.5.m)	158,022.00	158,022.00
EY0849011	1110540 0500099	ADSHQSNF0012X	LT SNF Support (B.5.o)	241,866.78	241,866.78
EY0849011	1110540 0500100	ADSHQSNF0012X	Scope in Negotiation	-	-
EY0849011	1110540 0500188	ADSHQSNF0012X	Transfers of Navy SNF to NRF (B.5.d.1)	2,883,490.00	2,883,490.00
EY1217130	1110596 0500101	ADSIDINL0013	State GIS Work (B.5.l)	10,000.00	10,000.00
EY1217120	1110595 0500102	ADSIDINL0012BD	Transfers of Navy SNF to NRF (B.5.d.1)	1,000,000.00	1,000,000.00
EY1217120	1110595 0500103	ADSIDINL0012BD	Direct Canister and Road Ready Dry Storage of SNF (B.5.n)	100,000.00	100,000.00
EY551712B	1110860 0500103	ADSIDINL0012BD	Direct Canister and Road Ready Dry Storage of SNF (B.5.n)	168,400.00	168,400.00
EY1217120	1110595 0500104	ADSIDINL0012BD	LT SNF Support (B.5.o)	1,489,541.22	1,489,541.22
KK0501206	2720468 0500105	N/A	IT Support Services (B.5.n.1)	644,010.00	644,010.00
KK0501206	2720468 0500106	N/A	IT Support Services (B.5.n.1)	-	-
KK0501206	2720468 0500106	N/A	ID Central Records Mgmt (B.5.n.2)	135,732.00	135,732.00
EY551750B	1110868 0500187	ID 0050B	Other DOE Authorized Small Changes (B.5.p)	200,000.00	200,000.00
AF0203000	2720311 0500197	IDP11062	MFC program operations RH Tru Study (B.5.p)	-	55,000.00
EY0917100	1110578 0000000		CPP 651 (B.5.n.4)	101,992.00	101,992.00
			<b>Total Items Not Included in Target Cost Funding</b>	<b>34,703,832.53</b>	<b>34,758,832.53</b>
			<b>Total for Contract Funding Obligated to Date</b>	<b>810,129,107.97</b>	<b>810,184,107.97</b>

Other in target funds provided:  
 CUNO Filters 404,271.84  
 Pension Plan Funding Balar (23,358,406.00)  
 Total In-Target Funds 752,471,141.28  
 Contract Target Values 714,000,000.00

Note: The fund type for the EY09, EY08 and EY07 BRC fund sources has been recast from TQ to TP.