

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. 117	3. EFFECTIVE DATE 11/24/2009	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Ronald J. Slottke 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 166527569 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516	
		10B. DATED (SEE ITEM 11) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) American Recovery and Reinvestment Act of 2009, Pub. L. 111-5

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 05-0607601
DUNS Number: 166527569
Recovery Act Modification 117. See continuation pages incorporated as part of this modification.
Subj to Retent: NO
Period of Performance: 03/23/2005 to 09/30/2012

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Ronald J. Slottke, Vice President Admin. Services	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	16B. UNITED STATES OF AMERICA <i>(Signature of Contracting Officer)</i>
15C. DATE SIGNED 11/24/09	16C. DATE SIGNED 11/24/09

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to definitize previously authorized work appropriated under the American Recovery and Reinvestment Act of 2009, Pub. L. 1115 (ARRA), by Modification No. 097. The ARRA scope of work shall be performed within the negotiated estimated cost and funding available under the contract. The ARRA work period of performance is April 15, 2009, through September 30, 2011. Except as modified by the terms of this modification, all other provisions and/or clauses in the contract remain unchanged.

Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE - is not changed as result of this modification.

Section B.2 CONTRACT FUNDING PROFILE – is not changed as a result of this modification.

Section B.9 OBLIGATION OF FUNDS – is not changed as a result of this modification.

Section B.5 ITEMS NOT INCLUDED IN TARGET COSTS is modified to include the following ARRA scope:

A. CPP-601/627/640 Post-Closure Resource Conservation and Recovery Act Requirements (RCRA)

Removal and grouting of the CPP-601/640/627 structure. Under the requirements of the Resource Conservation and Recovery Act (RCRA), this grouting action then requires postclosure monitoring of the grouted monolith. The scope consists of preparation and submittal of the Phase II closure plan, which will include final approval as a RCRA Class 1 permit modification request; selection of wells for the groundwater well network; monitoring to establish background concentrations; and modification of the existing post-closure permit to add this facility. In addition, this scope includes programmatic activities performed by Environmental and Regulatory Services to support waste characterization sampling, compliance reporting, and air modeling for other Idaho Cleanup Project (ICP) ARRA projects.

The estimated cost is \$1,791,208 and the fixed fee is \$124,584.

B. Advanced Mixed Waste Treatment Project Low Level/Low Level Mixed Other Waste (AMWTP LL/LLMW)

Transfer of AMWTP LL/MLLW and/or mixed low level waste (MLLW) for storage, repackaging, transport, and treatment at the Idaho Nuclear Technology and Engineering Center (INTEC), and off-site disposal of this waste. This waste includes an estimated 1,970 ft³ (55.8 m³) of LLW and/or MLLW (including alpha-contaminated waste) retrieved from the AMWTP.

The estimated cost is \$2,718,229 and the fixed fee is \$189,434.

C. Program Management

Program management, mobilization and demobilization efforts under ARRA. The estimated cost is \$4,975,811 and the fixed fee is \$345,232.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein (and pursuant to Mod. 097) the parties agree that the work described above is properly definitized and fully funded. By executing this modification, the Contractor hereby releases the United States of America, its political subdivisions, and its officers, agents and employees from any and all liability, claims, equitable adjustments and known impacts arising under Mod. 097 and/or the work described above, and this modification, as of the date of execution of this modification. The total price for this work is \$10,144,498.