

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 245		3. EFFECTIVE DATE 03/28/2013		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415		7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Jeffrey A. Kerridge 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 166527569		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516	
				10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.81 52.243-2 Changes - Cost Reimbursement (AUG 1987) & Alt I (APR 1984)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 05-0607601



DUNS Number: 166527569

This modification includes an net decrease to the target cost and fee under CLIN C - Balance of ICP as follows: 1) An increase to the target cost and fee for the directed change to Section C.8.2.5 ARP V Permit (ID-0013B.08); 2) A decrease to the target cost and fee for the directed deductive change under Section C.8.4.4.2 Tank Farm Cap Construction (ID-0030B.05). Refer to the continuation pages incorporated as part of this modification.

Delivery Location Code: 00701

Idaho Operations
U.S. Department of Energy
Idaho Operations
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jeffrey Kerridge CFO		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 3/28/13	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 03/28/2013

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-AC07-05ID14516/245

PAGE OF

2

2

NAME OF OFFEROR OR CONTRACTOR

CH2M WG IDAHO LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00003	<p>1955 Fremont Avenue Idaho Falls ID 83415 US</p> <p>FOB: Destination Period of Performance: 03/23/2005 to 09/30/2015</p> <p>Change Item 00003 to read as follows (amount shown is the total amount):</p> <p>Target Cost (CLINS A-C) Line item value is:: \$727,472,142.00 Incrementally Funded Amount: \$127,058,604.58</p> <p>ICP2 - Extention Target Cost (CLINs A-C): This modification decreases the target cost by \$36,684 and target fee by \$2,700. The revised target value is \$727,472,142. This includes a target cost of \$575,816,481, a target fee of \$39,155,661, and pension funding of \$112,500,000.</p> <p>Refer to the continuation pages for details.</p>				727,472,142.00

This modification increases the target cost and fee to CLIN C – Balance of ICP for the directed change to prepare air permits that will allow inorganic sludges within the Sludge Repackaging Project under Section C.8.2.5 ARP V Permit (ID-0013B.08). This modification also reduces the target cost and fee to CLIN C – Balance of ICP for the directed deductive change associated with the recent agreement with EPA and IDEQ on a path forward for the Tank Farm Cap under Section C.8.4.4.2 Tank Farm Cap Construction (ID-0030B.05).

1. B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE paragraph (c) is modified as follows:

- (c) CLIN C – Balance of ICP: The total contract target cost and target fee are based on a period of performance from October 1, 2012, through September 30, 2015.

The target cost is decreased by \$36,684 from \$481,091,869 to \$481,055,185.

The target fee is decreased by \$2,700 from \$35,408,361 to \$35,405,661.

2. B.15 EXTENSION INCENTIVE FEE paragraph (c) is modified as follows:

- (c) CLIN C – For the balance of the ICP work scope, the following cost incentive structure is established for a period of performance from October 1, 2012 through September 30, 2015.

Cost Incentive

Target Cost: \$481,055,185

Target Fee: \$35,405,661 (7.36% of target cost)

Maximum Fee: \$72,158,278 (Maximum Fee must not exceed 15% of target cost)

Minimum Fee: \$0.00

Fee Calculation: The fee payable under this contract shall be the target fee increased by thirty (30) cents for every dollar that the total allowable cost is less than the target cost or decreased by thirty (30) cents for every dollar that the total allowable cost exceeds the target cost as specified in FAR 52.216-10 and subject to the maximum fee limitation above for work performed under Section C.8. If there is a fee reduction as a result of failure to meet identified milestones in CLIN A (Refer to B.15(a) above), it will be accomplished by fee reduction in this CLIN C.

3. C.8.2.5 ARP V PERMIT (ID-0013B.08) is revised to incorporate the second paragraph related to inorganic permits for the sludge repackaging project. The revised scope is as follows:

The Contractor shall maintain a RCRA permit and Toxic Substances Control Act (TSCA) risk based disposal approval for Accelerated Retrieval Project (ARP) V to allow use of ARP V to treat waste stored at AMWTP. The Contractor shall enter into an agreement with the AMWTP Contractor to receive stored waste. Delivery of the waste to the Contractor at an acceptable rate is a government furnished service and will be performed by the AMWTP Contractor. The Contractor shall treat 6,000 drums of AMWTP waste by September 30, 2014.

The Contractor shall prepare the necessary air permits that will allow the potential future processing of Inorganic Sludges within the Sludge Repackaging Project. This scope must be completed by December 31, 2013, but does not include agency approval.

This directed change results in a CLIN C target cost increase of \$49,756 and a target fee increase of \$3,662.

4. **C.8.4.4.2 TANK FARM CAP CONSTRUCTION (ID-0030B.05)** has been revised in its entirety as a result of negotiations with EPA and IDEQ. The revision is as follows:

In March 2013, the CERCLA regulators agreed to revise milestones for completion of OU 3-14, Tank Farm Soil and INTEC Groundwater. All milestones are now beyond the contract period. The milestone to submit a revised draft of the RD/RA Work Plan (DOE/ID-11333) to the Agencies by June 27, 2013, was eliminated. However, the Contractor shall complete a minor revision to the RD/RA Work Plan (DOE/ID-11333) for Agency acceptance by June 27, 2013, to make it consistent with the approved revised milestones and approaches agreed to by the Agencies.

The Contractor shall complete a draft Interim Remedial Action Report for OU 3-14, Phase I to support submittal to the Agencies by November 27, 2012.

This deductive change results in a CLIN C target cost decrease of \$86,440 and a target fee decrease of \$6,362.

5. **C.8.4.4.3 TANK FARM CAP CONSTRUCTION (ID-0030B.C5)** has been revised in its entirety as a result negotiations with EPA and IDEQ. The revision is as follows:

Tank Farm paving or cap construction, if accelerated to be completed during the contract period, will be separately ordered pursuant to Section I.81, Changes Clause.

6. **CONTRACTOR'S STATEMENT OF RELEASE:** In consideration of the modification agreed to herein as a complete equitable adjustment for the directed change to prepare air permits that will allow inorganic sludges within the Sludge Repackaging Project under Section C.8.2.5 ARP V Permit (ID-0013B.08) and for the directed deductive change associated with the recent agreement with EPA and IDEQ on a path forward for the Tank Farm Cap under Section C.8.4.4.2 Tank Farm Cap Construction (ID-0030B.05). Also in accordance with contract Section I.81 52.243-2 Changes—Cost

Reimbursement Alt I, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total target price of the equitable adjustment is a decrease of \$39,384.