

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0170	3. EFFECTIVE DATE 02/06/2020	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FLUOR IDAHO, LLC Attn: AMANDA JORDAN 1070 RIVERWALK DRIVE, SUITE 201 IDAHO FALLS ID 83402		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 968795604			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0004083
			10B. DATED (SEE ITEM 13) 02/04/2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Section I.100, Changes - Cost Reimbursement (AUG 1987) Alternate II and III (APR 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 968795604

The purpose of this modification is to issue a unilateral change order revising CLIN-1 Target ICP Work Scope. Please refer to the continuation page and Contracting Officer letter incorporated as part of this modification. The Contractor is directed to continue operations in accordance with contract Section B.2.

Payment:

OR for Idaho
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 6017
Oak Ridge TN 37831

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jennifer K. Cate	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 02/06/2020

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0004083/0170

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
FLUOR IDAHO, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 06/01/2016 to 05/31/2021				

The purpose of this modification is to issue a unilateral change order adding work scope to Section C.4.3 CERCLA. This revision is being made under the authority of contract clauses B.15 *Advance Understanding – Changes to Cost and Fee* and I.100 52.243-2 *Changes – Cost Reimbursement (Aug 1987) – Alt II and III (Apr 1984)*.

Effective February 6, 2020, the Contractor is authorized a not to exceed (NTE) amount of \$60K in direct costs for the work under this modification (per Contracting Officer letter CLN200390 dated December 12, 2019). This amount is in addition to the \$15K previously authorized for development of the estimate. Funding for this NTE is currently available to support this action. The NTE does not include the overhead allocation from CLIN-1. Fluor Idaho shall invoice fully burdened costs. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized modification. The cost and schedule estimate shall comply with all applicable terms of the contract including but not limited to Section B.15 *Advance Understanding – Changes to Cost and Fee* and Section I.101, 52-243-6 *Change Order Accounting (Apr 1984)*. This NTE is subject to Section B.12 *Obligation and Availability of Funds*.

The issuance of this modification confirms the change order issued by Contracting Officer letter CLN200390 dated December 12, 2019. This letter, which includes the scope of work, is incorporated with this modification. In addition to this change order, the Contractor shall obtain an assessment of additional repairs needed on the equipment and provide the assessment to DOE for evaluation.

No other changes to the contract terms and conditions.

The purpose of this modification is to issue a unilateral change order adding work scope to Section C.4.3 CERCLA. This revision is being made under the authority of contract clauses B.15 *Advance Understanding – Changes to Cost and Fee* and I.100 52.243-2 *Changes – Cost Reimbursement (Aug 1987) – Alt II and III (Apr 1984)*.

Effective February 6, 2020, the Contractor is authorized a not to exceed (NTE) amount of \$60K in direct costs for the work under this modification (per Contracting Officer letter CLN200390 dated December 12, 2019). This amount is in addition to the \$15K previously authorized for development of the estimate. Funding for this NTE is currently available to support this action. The NTE does not include the overhead allocation from CLIN-1. Fluor Idaho shall invoice fully burdened costs. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized modification. The cost and schedule estimate shall comply with all applicable terms of the contract including but not limited to Section B.15 *Advance Understanding – Changes to Cost and Fee* and Section I.101, 52-243-6 *Change Order Accounting (Apr 1984)*. This NTE is subject to Section B.12 *Obligation and Availability of Funds*.

The issuance of this modification confirms the change order issued by Contracting Officer letter CLN200390 dated December 12, 2019. This letter, which includes the scope of work, is incorporated with this modification. In addition to this change order, the Contractor shall obtain an assessment of additional repairs needed on the equipment and provide the assessment to DOE for evaluation.

No other changes to the contract terms and conditions.