

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0190	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FLUOR IDAHO, LLC Attn: AMANDA JORDAN 1070 RIVERWALK DRIVE, SUITE 201 IDAHO FALLS ID 83402		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 968795604		9B. DATED (SEE ITEM 11)	
FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0004083	
		10B. DATED (SEE ITEM 13) 02/04/2016	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 968795604

The purpose of this modification is to revise the Contractor's Statement of Release language for previously issued contract Modifications 182, 185, and 187 as detailed on the attached Continuation Pages, incorporated as part of this modification. There are no other changes to the contract terms or conditions. The Contractor is directed to continue operations in accordance with Section B.2.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Director, Prime Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jennifer K. Cate
15B. CONTRACTOR/OFFEROR <i>Thomas M Williams</i> (Signature of person authorized to sign)	15C. DATE SIGNED May 11, 2020
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 5/12/20

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0004083/0190

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
FLUOR IDAHO, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 06/01/2016 to 05/31/2021				

This modification is being made under the authority of contract clause Section I.100, *Changes – Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984)*. This bilateral, administrative contract modification incorporates changes related to the Contractor’s Statement of Release for previously issued contract Modifications 182, 185, and 187 as detailed below.

The following changes are hereby made to the contract:

1. Modification No. 182, Continuation Pages, Item 7: CONTRACTOR’S STATEMENT OF RELEASE is revised as follows:

FROM: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (Part C scope) for the directed change to incorporate the work scope under CLIN-3 Section C.7.5 Technical Planning and Engineering Support for Naval Reactors, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of the equitable adjustment is 2,757,727 (cost and fee adjustments under CLIN-1 and CLIN-3). No other changes to the terms and conditions.

TO: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (~~Part C scope~~) for the directed change to incorporate the work scope under CLIN-3 Section C.7.5 Technical Planning and Engineering Support for Naval Reactors, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of the equitable adjustment is \$2,757,727 (cost and fee adjustments under CLIN-1 and CLIN-3). No other changes to the terms and conditions.

No other changes to Mod 182.

2. Modification No. 185, Continuation Pages, Item 7: CONTRACTOR’S STATEMENT OF RELEASE is revised as follows:

FROM: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (Part C scope) for the directed change to incorporate the work scope under CLIN-1 *Section C.3.2.10 INTEC Fire Water Distribution System*, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of

the equitable adjustment is \$3,303,192 (cost and fee adjustments under CLIN-1).

TO: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (~~Part C scope~~) for the directed change to incorporate the work scope under CLIN-1 *Section C.3.2.10 INTEC Fire Water Distribution System*, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of the equitable adjustment is \$3,303,192 (cost and fee adjustments under CLIN-1).

No other changes to Mod 185.

3. Modification No. 187, Continuation Pages, Item 7: CONTRACTOR'S STATEMENT OF RELEASE is revised as follows:

FROM: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (Part C scope) for the directed change to incorporate the work scope under CLIN-1 Section C.4.3.01.01 ICDF Life Expectancy, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of the equitable adjustment is \$139,994 (cost and fee adjustments under CLIN-1).

TO: CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment (~~Part C scope~~) for the directed change to incorporate the work scope under CLIN-1 Section C.4.3.01.01 ICDF Life Expectancy, and in accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total net price of the equitable adjustment is \$139,994 (cost and fee adjustments under CLIN-1).

No other changes to Mod 187.

No other changes to the contract terms and conditions.