

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0070	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SPECTRA TECH, INC. Attn: Loong Yong 132 JEFFERSON COURT OAK RIDGE TN 378304821		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 005078584 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0003976	
		10B. DATED (SEE ITEM 13) 10/21/2015	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes - Fixed Price (Aug 1987) Alt 1 (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 005078584


The purpose of this modification is to add incremental work scope, within the general scope of the contract, to Section C.3.3 - FSV Physical Security and Section C.3.3.2 - FSV Classified Information Security, of the contract.

In addition, this contract modification updates section H.44 - Designation and consent of major subcontractor, to remove Security Walls as a major subcontractor and replace them with Protection Strategies Incorporated (PSI).

The overall period of performance of the contract remains unchanged. Further details are outlined below under CLIN-2.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Robert Milazzo/ Vice President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aaron Nebeker
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 7/8/2019
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 7/8/19

Previous edition unusable

NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00002	<p>Payment: FOB: Destination Period of Performance: 01/04/2016 to 03/31/2021</p> <p>Change Item 00002 to read as follows (amount shown is the total amount):</p> <p>Base Period (less TMI-2 License Renewal) 30,171,905.42 (four years from the end of transition) Line item value is: \$30,171,905.42 Incrementally Funded Amount: \$27,938,438.80</p> <p>The following scope of work is definitized and is a follow up to the unilateral change order issued in modification 67.</p> <p>Section C.3.3 - FSV Physical Security: The contractor shall support DOE in completing the 100% review of the Barrier Analysis final draft and cross checking this data with the License Amendment Request (LAR). This includes travel to Idaho from May 13, 2019 through May 16, 2019. In addition, telephone and other classified support shall be provided as needed throughout the month of May to support DOE's schedule which was provided to STI.</p> <p>Based on this change, CLIN-2 is increased by \$11,417.08.</p> <p>In addition, Section C.3.3.2 FSV Classified Information Security is revised to add the following scope of work:</p> <p>The Contractor shall provide sound deadening measures in the truck bay at FSV. This includes the following:</p> <ul style="list-style-type: none"> - Install ceiling tiles on the North, East, and South Walls - Install indoor/outdoor carpeting - Install a water barrier across the roll door entrance - obtain and place a conference room table, chairs, and a white board - Install two "Do Not Enter" signs and two address signs at the entrance to the access road - Install vinyl strip screen over the roll door <p>Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0003976/0070

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>opening</p> <p>Based on this change, CLIN-2 is increased by \$8,566.81.</p> <p>Combined, these two changes increase the CLIN-2 value by \$19,983.89 from \$30,151,921.53 to \$30,171,905.42. Funding is currently available on the contract to support this work.</p> <p>Contractor's Statement of Release: In consideration of the modification agreed to herein as a complete equitable adjustment for the change agreed to in this modification, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to this proposal for adjustment.</p>				