

2. AMENDMENT/MODIFICATION NO. 0075	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---------------------------------------	------------------------------------	----------------------------------	--------------------------------

6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
--	----------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SPECTRA TECH, INC. Attn: Loong Yong 132 JEFFERSON COURT OAK RIDGE TN 378304821	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0003976
		10B. DATED (SEE ITEM 13) 10/21/2015
CODE 005078584	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,806,423.60

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) B.4 Obligation of Funds

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 005078584
 This modification obligates \$1,806,423.60 to CLIN-2.
 Payment:
 FOB: Destination
 Period of Performance: 01/04/2016 to 03/31/2021

Change Item 00002 to read as follows (amount shown is the total amount):

00002 Base Period (less TMI-2 License Renewal)
 Continued ...
 Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aaron Nebeker
15B. CONTRACTOR/OFFEROR <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA Signature on File <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 09/24/2019

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0003976/0075

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>30,382,388.25 (four years from the end of transition)</p> <p>Line item value is: \$30,382,388.25 Incrementally Funded Amount: \$29,744,862.40</p> <p>This modification obligates \$1,806,423.60 to CLIN-2.</p>				