

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. 0083		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415		CODE 892432		5. PROJECT NO. (If applicable) 1 2	
7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415		CODE 00701			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SPECTRA TECH, INC. Attn: Loong Yong 132 JEFFERSON COURT OAK RIDGE TN 378304821		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 005078584		FACILITY CODE		9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0003976	
				10B. DATED (SEE ITEM 13) 10/21/2015	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes - Fixed Price (Aug 1987) Alt 1 (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 005078584

The purpose of this modification is to add incremental work scope, within the general scope of the contract, to Section C.4.2 - TMI-2 Operations.

Payment:

FOB: Destination

Period of Performance: 01/04/2016 to 03/31/2021

Change Item 00002 to read as follows (amount shown is the total amount):

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Robert Milazzo/Vice President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aaron Nebeker	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	
15C. DATE SIGNED 3/2/2020		16C. DATE SIGNED 3/2/2020	

Previous edition unusable

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0003976/0083

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00002	<p>Base Period (less TMI-2 License Renewal) 31,136,096.76 (four years from the end of transition)</p> <p>Line item value is: \$31,136,096.76 Incrementally Funded Amount: \$30,696,563.33</p> <p>The following work scope is added to Section C.4.2 - TMI-2 Operations: The Contractor shall perform the following work scope item:</p> <ul style="list-style-type: none"> - HSM-3: Develop a procedure for direct visual inspection of steel components and coatings for all 29 in-service HSMs. <p>Based on the above stated changes, the CLIN-2 value is increased by \$21,749.63 from \$31,114,347.13 to \$31,136,096.76.</p>				