NOT SPECI FI ED / OTHER

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OT PAGES
1 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
102 See Bl ock 16C 09EM01084
6. ISSUED BY CODE 00701 7. ADMINISTERED BY (If other than Item 6) CODE |00701
| daho Operati ons | daho Operations
U S. Departnment of Energy U. S. Departnent of Energy
I daho Operati ons | daho Operations
1955 Frenont Avenue 1955 Frenobnt Avenue
Idaho Falls I D 83415 MS 1221

I daho Falls I D 83415
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

CH2M WG | DAHO LLC

Attn: Ronald J. Slottke 9B. DATED (SEE ITEM 11)
151 NORTH RI DGE AVENUE
SUl TE 150 X 10A. MODIFICATION OF CONTRACT/ORDER NO.
| DAHO FALLS |1 D 834024039 DE- ACO7- 051 D14516
10B. DATED (SEE ITEM 11)
CODE 166527569 |FAC'L'TY CODE 03/ 23/ 2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
~ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [T]is extended, [ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decr ease: _ $486 000. 00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A  THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X Contract O ause B.9

E. IMPORTANT: Contractor [Xis not, [ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax | D Number: 05-0607601

DUNS Number: 166527569

RECOVERY ACT Funding nodification - Line Item 2.
Subj to Retent: NO

Del i very Location Code: 00701

| daho Operati ons

U. S. Departnent of Energy

| daho Operati ons

1955 Frenont Avenue

I daho Falls ID 83415 US

Conti nued
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Maria M M tchell
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Signature on File
9 07/ 08/ 2009
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

CONTINUATION SHEET| e A)7- 051 D14516/ 102 2 | 2

NAME OF OFFEROR OR CONTRACTOR
CH2M WG | DAHO LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY|UNIT UNIT PRICE AMOUNT
(A (B) (9 (D (B) (F)

FOB: Destination
Peri od of Performance: 03/23/2005 to 09/30/2012
Change Item 00001 to read as foll ows(amunt shown
is the total anount):

00001 | DAHO CLEANUP PRQJECT AT THE I NL

3,013, 170, 360. 00

Line itemvalue is:$3,013, 170, 360. 00
Increnental |y Funded Anpunt: $1, 970, 441, 394. 43
Wthin Target Cost Fundi ng: Renmai ns unchanged.
Change Item 00002 to read as foll ows(anmount shown
is the total anpunt):

00002 B.5 Items Not Included in Target Cost

343, 830, 427. 27

Line item val ue is: $343, 830, 427. 27
Increnental ly Funded Anopunt: $343, 830, 427. 27
B.5 Items Not Included in Target Cost: ARRA
Deobl i gati on of $486,000 of the net de-obligation
for Mod 102. This nodification deobligates
funding in accordance with C ause B.5, Itens Not
Included in Target Cost, as defined in the
Detail ed Funding Profile attached and
incorporated as part of this nodification.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
FAR (48 CFR) 53.110

NOT SPECI FI ED / OTHER



Contract Number:
DE-AC07-03ID 14516

Detailed Funding Profile
CWI

Within Target Cost Funding ID14516 Previous Amounts Mod 102 Total Amount
BRC Program/local Use|PBS Title Description Obligated (Mods) Obligated (KTR to date)
EYO701111 1110515 0000000 | ADSHQSNFPDO10G  [Operations of ICP 666 1.000.000.00 - 1.000.000.00
EY0749010 110734 0000000 | ADSHQSNFO0 12X Operations of ICP 666 2.772.387.00 - 2.772.387.00
EYI217110 1110594 0000000 [ ADSIDINLOOI T Nuclear Material Stabilization and Disposition 1.567.377.00 - 1.567.377.00
EYI1217120 110395 0000000 | ADSIDINLO012BD Spent Nuclear Fucl Stabilization and Disposition 12.750.028.57 - 12.750.028.57
EYI217120 1110595 0000000 | ADSIDINLO012BD EQU-SNG Facility (31003) 100.595.00 - 100.395.00
EYI1217130 110396 0000000 | ADSIDINLO013 Solid Wastc Stabilization and Disposition 36.721.877.76 - 36.721.877.76
EYI217140 1110597 0000000 | ADSIDINLO014B Radioactive Liquid Waste Tank Stabilization and Disposition 21.010.719.00 - 21.010.719.00
EYI1217140 110597 0397515| ADSIDINLO0 4B GPP-CPP-603 HVAC Upgrade Project 261.292.43 - 261.292.43
EYI217140 1110597 0597526 | ADSIDINLO014B GPP- 0502 Embedded Lines 2.123.261.95 - 2.123.261.95
EYI1217140 110597 0397763 | ADSIDINLOO 4B GPP-CPP-652 Caleleria Safcty Upgrade 319.887.00 - 319.887.00
EYS517140 1110863 0500154 | ADSIDINLOOI4B GPP-CPP-652 Cafeteria Safety Upgrade 1410.841.88 - 1.410.841.88
EYI1217140 110597 0397777| ADSIDINLOO 4B GPP-INTEC Sccurity Fence 551.769.99 - 551.769.99
EYI1217300 1110598 0000000 | ADSIDINLO030B Soil and Water Remediation 10118443405 - 101.184.434.05
217400 110399 0000000 | ADSIDINLO0I0B Nugclear Facility D&D 130.743.811.77 - 130.743.811.77
EYI1217500 1110600 0000000 | ADSIDINLO0S0B Non-Nuclear Facility D&D 15.601.780.00 - 15.601.780.00
YI1317010 110755 0000000 | ADSIDINLOO [4BT Operating funding for SBW activitics 15.317.286.00 - 15.317.286.00
39EY 12170 1110390 0000000 | ADSIDINLO014B PED funding for SBW activitics 20.379.050.00 - 20.379.050.00
39EYI13170 110758 0000000 | ADSIDINLOO [4BT PED funding for SBW activitics 24.700.800.00 - 24.700.800.00
AF0201000 2720309 0502921 |FLU100782 INL Operations and Infrastructure 12.886.614.00 - 12.886.614.00
AF0202000 2720310 0501531 |NE RWDP/HFEF Cans 1.383.370.23 - 1.383.370.23
LMOS06000 1715288 0000000 |Legacy Management | Severance Costs 06.335.39 - 1.566.335.39
EY3517020 110856 0000000 |HQ SNF 0012X SNF Stabilization and Disposition/Storage 21000 - 12.253.210.00
EYS517110 1110839 0000000|1D 0011 NM Stabilization and Disposition 1.087.94 - 5.731.087.94
EY351712B 110860 0000000|1D 0012BD SNF Stabili ion and Disposition 2012 50.357.779.74 - 50.357.779.74
EYI317010 1110755 0500190 [TDOOI2BD caka 1481) SNF Stabilization and Disposition 2012 9.000.000.00 - 9.000.000.00
EY3517130 110862 0000000| 1D 0013 Solid Wastc Stabilization and Disposition 11.217.283.99 - 211.217.283.99
1110862 0501554]1D 0013 GPP-RWDP/HFEF Cans CPP-666 1.196.202.00 - 1.196.202.00
110862 0501423 (1D 0013 Solid Wastc Stabilization and Disposition -- - - -
1110862 0501533]1D 0013 GPP RWMC TRU Analytical Lab Trailer 2.471.652.00 - 2.471.652.00
110863 0000000|ID 0014 Radioactive Liquid Tank Wastc Stabilization and Disposition 257.922.321.29 - 257.922.321.2%
1110863 0501380|1D 0014 Sodium Bearing Waste Treatment Project Operating 12.982.769.00 - 12.982.769.00
110755 0500190 (1D 0014 (a4 Radioactive Liquid Tank Waste Stabilization and Disposition 20.481.398.38 - 20.481.398.58
1110864 0000000|1D 00308 Soil and Water Remediation 2012 419.528.251.54 - 419.528.251 54
110864 0301422|1D 0030B Soil and Water ion 2012 -- Supp! 4.000.000.00 - +.000.000.00
5 1110866 0000000|1D 0040B Nuclear Facility D&D 2012 138.313.408.00 - 138.313.408.00
EY351750B 110868 0000000|1D 0050B Non-Nuglear Facility D&D 2012 19.377.494.96 - 19.377.494.96
EY0849011 1110540 0000000 [ ADSHQSNF0012X SNF Stabilization and Disposition/Storage 67.633.37 - 67.633.37
39EY35170 1182 0000000 | PRNOGDI0 1 INL Construction Projects SBW 227.279.064.00 - 227.279.064.00
39EYS3170 1111087 0000000 |PRN 04D414 INL Construction Projects (PED) +41.108.319.00 - 41.108.319.00
Recovery Act Funding
FDO320000 1111337 0000000 |RA Funds 2002042 Recovery Act -- WAG 7 Waste Exhumation 67.200.000.00 - 67.200.000.00
FDO310110 1111335 0000000 [RA Funds 2002040 Recovery Act -- EM D&D Activitics 63.600.000.00 - 63.600.000.00
Total Target Cost Recovery Act Funding 132,800,000.00 - 132,800,000.00
Total Target Cost Funding 1,970,441,394.43 - 1,970,441,394.43
Items not included in Target Cost Funding
EY1217130 110396 0500090 [ ADSIDINLOO3 Solid Waste Stabilization and Disposition {transition) 914.705.80 - 914.705.80
EYI1217300 1110598 0500091 | ADSIDINLO030B Soil and Water Remediation (transition) 2.468.486.43 - 2.468.486 43
EY351730B 110864 0300155]|1D 0030B Soil and Water ion (pre-contract cmployce liability) 13.079.610.57 - 13.079.610.57
EY3517130-8 1110862 0501423(1D 0013 RWMC Electrical Upgrade -- Supplemental 742.869.00 - 742.869.00
EY3517130 110862 0301423|1D 0013 RWMC Electrical Upgrade 378.441.00 - 378.441.00
AF0300000 2720590 0500093 |[FLUI00812 TMI (B.5.b) 1.734.816.00 - 1.734.816.00
AF0300000 2720390 0500110|FLU100812 Ft 8t. Vrain (B.5.c) 1.199.157.95 - 1.199.157.95
EZ301712 1110797 0500111 Ft 8t Vrain (B.5.¢) 16.811.224.50 - 16.811.224.50
EY0849011 110540 0300096 | ADSHQSNF0O0 12X DRR (B.5.0y 2.056.296.00 - 2.056.296.00
EY551712B 1110860 0500259|1D 0012BD DRR (B.5.f) 5.021 .23 - 5.021.453.23
EY0849011 110540 0300097 | ADSHQSNF0O0 12X FRR (B.5.¢} 1.057.274.00 - 1.057.274.00
NNY002000 2221798 0501527|UW DRR University of Wisconsin DRR 1.000.000.00 - 1.000.000.00
EY0849011 110540 0300098 | ADSHQSNFO0 12X Support to SNFDSP (B.5.m) 124.357.31 - 124.357.31
EY0849011 1110540 0500099 | ADSHQSNF0012X LT SNF Support (B.5.0) 241.866.78 - 241.866.78
EY0849011 110540 0300188 | ADSHQSNFO0 12X Transfers of Navy SNF to NRF (B.5.d.1) 2.883.490.00 - 2.883.490.00
EY551712B 1110860 0500350|1D 0012BD Transfers of Navy SNF to NRF (B.5.d. 1) 947044749 - 947044749
EY351712B 110860 0300814 |1D 0312BD LT SNF Support (B.5.0) (Yucca Preps) 1.926.015.31 - 1.926.015.31
EY551712B 1110860 0500872|1D 0012BD SRS/ICP SNF Exchange Planning 2.822.811.45 - 2.822.81145
EY3517140 110863 0300930|1D 0014 CPP 651 Ops Haz 2 283.781.59 - 283.781.59
FS2200000 2222279 0501528|N/A Bldg 651 Interior Demolition 535.226.00 - 226.00
EYI1217130 1105396 0300101 | ADSIDINLO013 State GIS Work (B.3.1) 1.559.41 - 1.559.41
EYS5517130 1110862 0500101(1D 0013 State GIS Work (B.5.1) 8.-H0.59 - 8.440.59
EYI1217120 1105395 0300102 | ADSIDINLO012BD Transfers of Navy SNF to NRF (B.5.d.1) 1.000.000.00 - 1.000.000.00
EYI217120 1110595 0500103 | ADSIDINLO012BD Direct Canister and Road Ready Drv Storage of SNF (B.5.n) 100.000.00 - 100.000.00
EY351712B 110860 0300103 | ADSIDINLO012BD Dircect Canister and Road Ready Dry Storage of SNF (B.5.n) 152.344.96 - 152.344.96
EYI217120 1110595 0500104 | ADSIDINLO012BD LT SNF Support (B.5.0) 1.489.541.22 - 1.489.541.22
KK0501206 2720468 0300105 |N/A Developer Support Services (B.5.n. 1) 3.202.027.00 - 3.202.027.00
KK0501206 2720468 0000000 |NE Program Direstion |Misc ID Support -- NE 525.000.00 - 525.000.00
EWI1001206 110462 0000000 |EM Program Dircction [Misc ID Support -- EM 175.000.00 - 175.000.00
EWI001204 1110460 0000000 |EM Program Direction |Misc ID Support -- EM 114.121.95 - 114.121.95
KK0501204 2720466 0000000 |NE Program Direstion |Misc ID Support -- NE 370.668.38 - 370.668.38
NU1003000 2720631 0000000 |RESL Prog. Dir. Misc ID Support -- RESL 47.528.21 - 47.52821
AF0207000 2720674 0000000 |RESL Prog. Dir. Misc ID Support -- RESL 11.446.98 - 11.446.98
KK0501206 2720468 0500106 |N/A ID Central Records Mgmt (B.3.n.2) 259.902.00 - 259.902.00
KK0501206 2720468 0500245 [N/A Copicrs 73.621.00 - 73.621.00
KK0501206 2720468 0501156|N/A ID Mail Services 27.360.00 - 27.360.00
AF0202000 2720310 0501229 [N/A Central Utility Building 18.000.00 - 18.000.00
EY0849011 1110540 0501157 | ADSHQSNF0012X FWENC Records Mgmt 34.122.26 - 34.122.26
EY351712B 110860 0301157| ADSIDINLO012BD FWENC Records Mgmt 28.912.50 - 28.912.50
AF0201000 2720309 0000000 | N/A RH-LLW Disposal at RWMC 20.000.00 - 20.000.00
39AF02000 2720617 0000000 | PRNOGE20000 RTP PED capital funding 6.792.943.63 - 6.792.943.63
AF0203000 2720311 0597729 [IDFLUI00825 RTP Operating Funding 630.597.74 - 630.597.74
AF0203000 2720311 0501215 MFC Filters 269.325.79 - 269.325.79
AF0203000 2720311 0501361 RWDP Early Actions by CWI 566.000.00 - 566.000.00
AF0203000 2720311 0501343 Repackaging HFEF-5 cans 10.794.37 - 10.794.37
AF0203000 2720311 0501342 HFEF-5 cans transferred from RWMC to INTEC - - -
400403309 1720303 5002166 | NAVSEAHQ (SEA 14)|Navy Fuel Transfers el 2.206.935.00 - 2.206.935.00
400403309 1720303 5002179 | NAVSEAHQ (SEA 14)|Navy Fucl Transfers xEE 18.000.000.00 - 18.000.000.00
400403310 1720303 5002423 [NAVSEAHQ Navy Fucl Transfers 12.700.000.00 - 12.700.000.00
EY900981 1110956 0000000 [CB-0081 DOE Carlsbad Support of TRU Waste Program 660.000.00 - 660.000.00
EY3517110 110859 0301453|1D 0011 Pu CPP-602 40.000.00 - 40.000.00
EYS517110 1110859 0501541]1D 0011 Sced Module 90.000.00 - 90.000.00
EY3517110 110859 0501588(ID 0011 Disposition of Excess Special Nuclear Material 35.000.00 - 35.000.00
EYS551730B 1110864 0501440]1D 0030B SDA Burrow Pit 150.000.00 - 150.000.00
EY351750B 110868 0300187|1D 0050B Other DOE Authorized Small Changes (B.5.p) 400.000.00 - 400.000.00
AF0203000 2720311 0500197|IDP11062 MFC program operations RH Tru Study (B.5.p) 50.911.87 - 50.911.87
EY0917100 110578 0000000 CPP 651 (B.5.n.4) 101.992.00 - 101.992.00
Recovery Act Funding
FDO310110 1111335 0301570 [RA Funds 2002040 Recovery Act -- EM D&D/INTEC Fuel Receipts & Transfers 108.400.000.00 (270.000.00) 108.130.000.00
FD0O330120 1111339 0301571|RA Funds 2002041 Recovery Act -- Remote-Handled TRU Waste 92.000.000.00 (216.000.00) 91.784.000.00
FD0320000 1111337 0301572 |RA Funds 2002042 Recovery Act -- WAG7/Subsurface Disposal Arca 28.800.000.00 - 28.800.000.00
Total Non-Target Cost Recovery Act Funding 229.200.000.00 (486.000.60) 228.714.000.00
Total Items Not Included in Target Cost Funding 344,316427.27 (486,800.00) 343,830,427.27
Total for Contract Funding Obligated to Date 2,314,757,821.70 (486,000.00) 2,314,271,821.70
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