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This modification provides a target cost and target fee adjustment for exercising Option I 
under Section C.3.4.2 Construction of Accelerated Retrieval Project (ARP) VIII Waste 
Exhumation Facility to Excavate – Pits 1 and 2 at the Radioactive Waste Management 
Complex (RWMC) Subsurface Disposal Area (SDA), revising Section C.2.7.1 INTEC Fuel 
Receipts and Transfers.  This modification also incorporates the Partnering Agreement 
Clause under Section H.40.  This modification also revises Section B.5 Items Not Included in 
Target Cost, specifically B.5(d)(1) Navy Spent Nuclear Fuel Transfers. 

 
1. Section B.3 Total Contract Target Cost, Fee, and Completion Date, paragraph (a) is 

modified as follows:   
 

(a) The target cost of this contract is comprised of the following two (2) items: 
 
a. SBW project at $316,000,000, and 
b. Balance of the Idaho Cleanup Project (ICP) work is increased $3,808,952 from 

$2,307,294,620 to $2,311,103,572. 
 

The target fee for this contract is increased by $280,337 from $192,889,709 to 
$193,170,046 (7.36% of target cost). 

 
The total contract target cost and target fee are based on the contract completion date of 
September 30, 2012.  (The total proposed contract Target Cost and Target Fee shall not 
exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or 
total basis.) 
 
2. Section C.3.4.2 Construction of Accelerated Retrieval Project (ARP) VIII Waste 

Exhumation Facility to Excavate – Pits 1 and 2 at the Radioactive Waste 
Management Complex (RWMC) Subsurface Disposal Area (SDA) 

 
Option I scope is definitized with this modification.  The target cost is increased by 
$3,249,030 and the target fee is increased by $239,128. 
 
Option I scope includes the following: 
 
I-A. Installation of the mechanical/electrical components to operate the airlock 
I-B. Procurement and installation of IONEX ventilation units 
I-C. Installation of all doors and windows in ARP VIII and associated airlock and passage-

way 
I-D. Installation of HVAC units 
I-E. Paving of surrounding ARP VIII areas to include airlock, ancillary structures and 

passage-way as required for operations 
 
In accordance with Modification 204, the following schedule incentive applies with the 
Option I scope as follows: 
 
An additional $100,000 will be paid if the Base Scope and Option I scope (as defined in 
C.3.4.2, refer to Modification 204) are completed on or before September 30, 2012. 
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3. Section C.2.7.1 INTEC Fuel Receipts and Transfers – the second paragraph is revised; 
however, all other language in this section remains unchanged. 
 
The contractor shall receive and safely store shipments of ATR SNF (with approximately 
eight elements per shipment) FY 2006 through FY 2012, for a total of up to 688 
elements. 

   
This change results in a target cost increase of $291,529 and a target fee increase of $21,456. 
         
4. Section C.2.1.3 Continuing Facility Operations 

 
This modification incorporates the actual costs for work completed for the INTEC power 
distribution preventative maintenance.  Due to funding constraints this scope activity was 
suspended post Fiscal Year 2012.  As a result, the target cost is increased by $268,393 and 
the target fee is increased by $19,753.   
 
5. Section B.5 Items Not Included in Target Cost is modified as follows: 

 
Activity (d)(1) – Navy Spent Nuclear Fuel (SNF) Transfers is definitized as follows for 
FY 2012: 
 
The continuation of preparation and transfer of Navy SNF to Naval Reactor Facility (NRF), 
facility maintenance and surveillance and oversight of CPP-666.   
 
All other B.5 items remain unchanged.  Refer to Attachment 1. 
 
6. Section H.40 Partnering Agreement is incorporated as follows: 

 
 In order to most effectively accomplish this Contract, the Government proposes to develop a 

cohesive partnership with the Contractor.  It is a way of doing business based upon trust, 
dedication to common goals, and an understanding and respect of each other's expectations 
and values.  The process creates a teambuilding environment which fosters better 
communication and problem solving, and a mutual trust between the participants.  These key 
elements create a climate in which issues can be raised, openly discussed, and jointly settled, 
without getting into an adversarial relationship.  In this way, partnering is a mindset, and a 
way of doing business.  It is an attitude toward working as a team, and achieving successful 
project execution.  This endeavor seeks an environment that nurtures team building, 
cooperation, and trust between the Government and the Contractor.  The partnership strives 
to draw on the strengths of each organization in an effort to achieve a quality project done 
right the first time, within budget, and on schedule. 

 

 Participation in the partnership will be totally voluntary by the parties.  Any cost associated 
with effectuating this partnership will be agreed to by both parties during Contract 
performance.  The U.S. Army Corps of Engineers has championed partnering, and its 
guidelines and any changes thereto, unless otherwise expressly agreed, will be utilized in 
organizing partnering meetings and establishing a partnering agreement. 
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CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 
agreed to herein as a complete equitable adjustment for the directed change related to Section 
C.3.4.2 Construction of Accelerated Retrieval Project (ARP) VIII Waste Exhumation Facility 
to Excavate – Pits 1 and 2 at the Radioactive Waste Management Complex (RWMC) 
Subsurface Disposal Area (SDA), Section C.2.1.3 Continuing Facility Operations, and in 
accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the 
Contractor hereby releases the Government from any and all liability under this contract for 
further equitable adjustments attributable to such facts or circumstances giving rise to the 
proposal for adjustment.  The total price of this definitized change order is $4,089,289.  
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