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This modification provides a target cost and target fee adjustment for the directed change to 
Sections C.3.4 WAG 7 Waste Exhumation at the Radioactive Waste Management Complex 
(RWMC) Subsurface Disposal Area (SDA).  This modification also revises Section B.5 
Items Not Included in Target Cost. 

 
1. Section B.3 Total Contract Target Cost, Fee, and Completion Date, paragraph (a) is 

modified as follows:   
 

(a) The target cost of this contract is comprised of the following two (2) items: 
 
a. SBW project at $316,000,000, and 
b. Balance of the Idaho Cleanup Project (ICP) work is increased $27,587,150 from 

$2,311,103,572 to $2,338,690,722. 
 

The target fee for this contract is increased by $2,030,415 from $193,170,046 to 
$195,200,461 (7.36% of target cost). 

 
The total contract target cost and target fee are based on the contract completion date of 
September 30, 2012.  (The total proposed contract Target Cost and Target Fee shall not 
exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or 
total basis.) 
 
2. Section C.3.4 WAG 7 Waste Exhumation is modified to incorporate the following scope: 

 
Section C.3.4.3 ARP VII Turnover, Startup and Exhumation at the Radioactive Waste 
Management Complex (RWMC) Subsurface Disposal Area (SDA) 
 
Take possession of ARP VII, provide appropriate project management, procure and install 
necessary equipment, complete testing and turn-over, complete operational readiness and 
exhume waste from 0.15 acres of ARP VII footprint. 
 
The target cost is increased by $18,177,474 and the target fee is increased by $1,337,863. 
         
Section C.3.4.4 ARP III Waste Transfer Vestibule 

 
This modification incorporates the actual costs for work completed for the ARP III waste 
transfer vestibule scope.  Due to funding constraints this scope activity was suspended post 
Fiscal Year 2012.  As a result, the target cost is increased by $476,424 and the target fee is 
increased by $35,065.   
 
Section C.3.4.5 WAG 7 Contact-Handled TRU Waste Disposition 
 
This general work scope includes characterization and disposition of buried transuranic waste 
exhumed from Accelerated Retrieval Project (ARP) V, VI and VII in Fiscal Year 2012.  
Since ARP VII will be generating waste throughout FY2012, waste generated in FY12 will 
be disposition on a best effort bases and CWI is to disposition as much ARP VII waste as 
reasonably possible. The work activity includes development of acceptable knowledge 
documentation, visual examination of the waste upon retrieval, transfer of the packaged 
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waste to the Advanced Mixed Waste Treatment Project (AMWTP) for characterization by 
the Central Characterization Project (CCP), performing waste characterization and 
certification, assembling drums into transportation payloads, and loading TRU Package 
Transporter Model II (TRUPACT-II) containers for shipment of ARP waste to the Waste 
Isolation Pilot Plant (WIPP). 
 
The target cost is increased by $8,933,252 and the target fee is increased by $657,487. 
 
3. Section B.5 Items Not Included in Target Cost is modified as follows: 

 
Activity (b-c) – FY2012 NRC Facilities is incorporated as follows: 
 
The work scope for NFC Facilities includes management and oversight of SNF at the FSV 
and TMI-2 ISFSIs, ISFF License, TMI-2 License Renewal and HSM Concrete Aging.    

Activity (rr.1) – FY2012 RSWF Retrievals is incorporated as follows: 

This work scope includes the transport of the 26 containers of RH-TRU from RSWF to 
INTEC by September 30, 2012.  Additionally, as part of this scope, BEA will provide up to 
300 hours (separate from this B.5 scope/cost) of subject matter expert support to CWI in FY 
2012 for RH-TRU Acceptable Knowledge development activities to support qualification 
waste streams for disposal at WIPP. 

 
Activity (ss) – FY2011-12 EBR II Fuel Transfers is incorporated as follows: 

EBR-II spent nuclear fuel (SNF) is stored at the CPP-666 [Fluorinel Dissolution Process and 
Fuel Storage (FAST) facility] wet storage basin at the Idaho Nuclear Technology and 
Engineering Center (INTEC).  A total of ninety-six (96) bottles shall be transferred in FY 
2012 in six (6) shipments (based on others furnishing acceptable over-pack containers).  No 
shipments will be performed in the first quarter FY 2012. Each loading and shipment to FCF 
will be accomplished when FCF confirms readiness to receive each shipment.  

The HFEF-6 cask will be received at CPP-666 from MFC containing two empty – useable 
overpack canisters (CAN-SF-56-X).  EBR II fuel bottles will be retrieved from storage 
positions in the CPP-666 basin and loaded in an acceptable configuration for shipment 
(including serial number confirmation).  Eight bottles of EBR II fuel will be loaded in each 
of 2 CAN-SF-56-X in each cask, and prepared for transport via tractor and trailer to FCF at 
MFC for unloading and processing by others.  No fuel bottles will be returned to INTEC.  
Transportation and associated documentation costs between INTEC and MFC are not the 
responsibility of CWI.   

 
All other B.5 items remain unchanged.  Refer to Attachment 1. 
 
CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 
agreed to herein as a complete equitable adjustment for the directed change related to Section 
C.3.4 WAG 7 Waste Exhumation at the Radioactive Waste Management Complex (RWMC) 
Subsurface Disposal Area (SDA) and in accordance with contract Section I.81 52.243-2 
Changes—Cost Reimbursement Alt I, the Contractor hereby releases the Government from 
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any and all liability under this contract for further equitable adjustments attributable to such 
facts or circumstances giving rise to the proposal for adjustment.  The total price of this 
definitized change order is $29,617,565. This modification is subject to adjustment upon the 
determination whether or not to include G&A costs in the B.5 Out of Target Work Scope fee 
calculation. 
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