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PART I – THE SCHEDULE 
 

SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

Section B is replaced in its entirety for the Extension Period of Performance October 1, 
2012 through September 30, 2015.  Refer to B.12-B.21. 
 
Preamble:  This Contract is being modified by mutual agreement to add scope and increase the 
performance period to September 30, 2015.  The initial period of performance was from May 1, 
2005 to September 30, 2012, herein referred to as “Original”.  The extension period of 
performance is October 1, 2012 to September 30, 2015, herein referred to as “Extension”.  Each 
period of performance has its corresponding scope, Target Cost and Target Fee. 
 
 
B.1 TYPE OF CONTRACT - ITEMS BEING ACQUIRED 
 

This is a Cost-Plus-Incentive-Fee (CPIF) contract that includes cost and schedule 
performance incentives.  The contractor shall be responsible for planning, managing, 
integrating, and executing the work as described in Section C, Statement of Work 
(SOW).  The contractor shall furnish all personnel, facilities, equipment, supplies, and 
services (except as furnished by DOE) and otherwise do all the things necessary for 
performing in a safe, efficient, and effective manner.   

 
B.2 CONTRACT FUNDING PROFILE 
 

Subject to the availability of funds, the contract will be funded in accordance with the 
schedule provided below.  Such funds shall provide for all allowable and allocable costs 
incurred and fee for the indicated fiscal year.  Funds obligated to the contract are 
available until expended (i.e., uncosted funds carry forward to subsequent years).  It is 
anticipated that annual contract funding will be provided quarterly for an annual total in 
the amounts stated below.  Total first quarter funding will be available by December 31, 
each fiscal year.  The funding profile is based on a contract takeover of May 1, 2005, and 
contract completion at September 30, 2012.  
 
Cleanup Funding – As identified in the table below, Cleanup Funding represents 
funding available for all allowable and allocable costs and fee each fiscal year.  These 
costs do not include the cost of the ICP contract share of the current BBWI Defined 
Benefit Pension Plan for incumbent (grandfathered) employees and retirees sponsored by 
the INL contractor.  (See explanation and cost sharing provisions in H.21(b) clause 
entitled Pay and Benefits)   

 
Defined Benefit Pension Plan Funding – As identified in the table below, Defined 
Benefit Pension Plan Funding represents estimated funding the contractor shall use to 
reimburse the INL contractor for the ICP share of the current BBWI Defined Benefit 
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Pension Plan for incumbent (grandfathered) employees and retirees.  Actual costs for the 
current BBWI Defined Benefit Pension Plan for incumbent (grandfathered) employees 
and retirees shall be on a cost-reimbursement basis outside of the Target Cost and Target 
Fee of the contract.  All other pension and welfare benefits costs pertaining to incumbent 
(grandfathered) employees, non-incumbent employees (new hires after contract takeover) 
and retirees, including costs of the defined contribution (investment) plan, post-retirement 
medical benefits, and other pensions and benefits costs (including contractor 
administrative costs) shall be within the Cleanup Funding and within Target Cost and 
Target Fee. 
 
 

($M) FY 
2005 

(5 mos.) 

FY 
2006 

FY 
2007 

FY 
2008 

FY 
2009

FY 
2010

FY 
2011 

FY 
2012 

Total 

Cleanup 
Funding* 

$227 $427 $414 $321 $307 $285 $287 $285 $2,553

Defined Benefit 
Pension Plan 
Funding 

   $10   $50     $50     $50  $50  $50  $50  $50 $360 

Total Contract 
Funding 

$237 $477 $464 $371 $357 $335 $337 $335 $2,913
 

 
* In light of the legal uncertainty, all work under paragraph C.2.4.3 and 

the stabilization and disposal of residual solids and the in-place closure 
of the tank farm per Section C.2.8.1 shall require specific authorization 
by DOE. 

 
Variances in Defined Benefit Pension Plan Funding Balances - To the extent that 
actual costs for the incumbent (grandfathered) employees and retirees of the current 
BBWI Defined Benefit Pension Plan exceed the funding earmarked above, for a given 
year, the contractor may pursue a Request for Equitable Adjustment.  Similarly, to the 
extent that such costs are less than the funding earmarked above, for a given year, DOE 
and the contractor will enter into good faith negotiations to accelerate the scope of work 
or add additional work as per B.4(d) with any available funding.  To facilitate analysis 
and development of options, the contractor shall provide timely forecasts of current and 
future years’ Defined Benefit Pension Plan cost estimates. 
 
Pre-Contract Accrued Employee Leave – Funding in the amount of $9,899,867.62 (as 
of September 1, 2011) is provided as out of target funding for previous ICP employee 
earned but unpaid vacation balances prior to the contract start date.  The contractor is 
authorized to invoice the DOE only when the employee accrued vacation balance in the 
accounting records is below the original stated value of $9,899,867.62, less any invoiced 
amounts.  The contractor shall submit a separate invoice for payment of this vacation 
balance usage and follow the same submittal schedule (and terms) as identified in G.5. 
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B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE 
 

(a) The target cost of this contract is comprised of the following two (2) items: 
 
1) SBW project at $316,000,000, and 
2) Balance of the Idaho Clean-up Project (ICP) work, at $2,248,570,171. 
 
The target fee for this contract is $188,683,387 (7.36% of target cost). 
The total contract target cost and target fee are based on the contract completion 
date of September 30, 2012.  (The total proposed contract Target Cost and Target 
Fee shall not exceed the funding limits specified in Section B.2 – Cleanup 
Funding, on either an annual or total basis.) 

 
(b) The costs for transition activities, as defined in Section F.4, are $4,512,546.  

There will be no fee for the transition period.  Transition costs are excluded from 
the total contract target cost and are excluded from the funding profile in Section 
B.2.  (The costs for transition activities shall not exceed the contractor’s proposed 
cost or $8 Million, whichever is less.) 

 
(c) The costs of the current BBWI Defined Benefit Pension Plan for incumbent 

(grandfathered) employees and retirees are $360,000,000.00.  These costs, as 
identified in Section B.2, are excluded from the total contract target cost and 
target fee.  There will be no fee paid on these costs. 

 
B.4 INCENTIVE FEE 

 
 (a)  Cost Incentive 

 
The following cost incentive structure is established in association with a 
completion date of September 30, 2012: 

 
Target Fee: $188,683,387  (7.36% of target cost) 
 
Maximum Fee: $310,000,000 (Maximum Fee must not exceed 15% of 

target cost) 
 
Minimum Fee: $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee increased by thirty 
(30) cents for every dollar that the total allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable cost exceeds the target cost as specified 
in FAR 52.216-10 and subject to the maximum fee limitation above. 
 
A significant segment of the SBW work involves completing construction of the 
Integrated Waste Treatment Unit (IWTU) and submitting the request to begin 
operations, hereinafter referred to as CD-4, as defined by the ICP Sodium-Bearing 
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Waste Project Execution Plan PLN-1963, Revision 8, dated August 17, 2010.  In 
order to incentivize the Contractor to complete construction of the IWTU and CD-
4, the following change to the fee structure is implemented: 
 
1) Incentive Fee decreases related to completion of the IWTU facility will be 

limited to $38,000,000 if the Contractor completes construction at or below 
$533,393,000, and CD-4 is completed by November 30, 2011.   
 

2) If CD-4 is not completed by November 30, 2011, the fee decrease as related to 
1) above will be adjusted by a maximum of $12,000,000 up to a total of 
$50,000,000 as follows: 

 
a) An additional $250,000 per week through December 31, 2011, for a total 

of $1,000,000, and  
b) In addition to (a) above, if CD-4 is not completed by December 31, 2011, 

the contractor’s fee will be reduced by a rate of $425,000 per week for 
each week subsequent to December 31, 2011, through June 30, 2012, for a 
total of $11,000,000. 
 

3) If CD-4 is completed by October 31, 2011, or earlier, the fee decrease as 
related to 1) above will be adjusted by a maximum of $5,000,000 down to a 
total of $33,000,000 as follows: 
 
a) An initial $3,000,000 for completion by October 31, 2011, and 
b) In addition to (a) above, for each week CD-4 is completed in advance of 

October 31, 2011 contractor’s fee will be increased by a rate of $300,000 
per week for each week in advance of October 31, 2011, through 
September 15, 2011, for a total of $2,000,000. 

 
The contractor agrees to complete CD-4 by November 30, 2011 at a total project 
cost to the Government not to exceed $533,393,000. If a major equipment failure 
and/or a major design change event occurs that prevents initiation or execution of 
the Corporate or Federal Operational Readiness Review (ORR), the $533,393,000 
may be adjusted accordingly.  Should this adjustment be necessary, any allowable 
costs that are incurred over the $533,393,000 will be included in the cost 
incentive calculation at the end of the contract, i.e. incentive fee will be reduced 
by $0.30 for every dollar that costs on this project exceed $533,393,000. 
 

(b) Fee Limitation 
 

There will be a single fee pool under this contract.  The total fee, allowable to the 
prime contractor and all of its members in a joint venture or limited liability 
company and/or subcontractors proposed and considered a part of this contract 
selection, shall not exceed the maximum fee specified in B.4(a). 
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(c) Schedule Incentive 
The target cost to complete the scope of work included in Section C by September 
30, 2012, will equal the Budgeted Cost of Work Scheduled (BCWS) in the Idaho 
Cleanup Project (ICP) baseline per Section H.1 for the contract period.  Any fee 
earned pursuant to the cost incentive structure set forth in B.4(a) above, shall be 
reduced by $5.0 Million for every 1.0% negative schedule variance realized 
against the target cost (total BCWS through September 2012), down to zero 
dollars.  For variances less than a full percentage point, the amount of fee lost will 
be determined using straight-line interpolation. 

 
(d) The Government reserves the right to require the contractor to perform additional 

work scope defined in Section C.8 and C.11.  If the cleanup scope of work 
defined in Sections C.1 through C.7 is accomplished earlier than September 30, 
2015, and additional funding is available (either the target cost has not been 
reached or new funds are made available), DOE will add work scope to be 
completed by September 30, 2012.  The additional work to be performed, the 
estimated costs, and the associated fee will be negotiated and the contract will be 
modified prior to the contractor commencing any such work.  Funding must be 
available to cover the costs and negotiated fee for any additional work scope.  Fee 
earned as a result of completion of additional work scope will not be subject to 
the Maximum Fee limit stipulated in B.4(a) above. 

 
(e) The Government reserves the right to have any of the work contemplated by 

Section C, Statement of Work, of this contract performed by another contractor or 
to have the work performed by Government employees.  If the Contracting 
Officer withdraws the work, the contractor agrees to fully cooperate with the new 
performing entity and to provide transition support as required.  Notwithstanding 
the clause entitled “Obligation of Funds” in Section B.9, the Contracting Officer 
may unilaterally deobligate funding associated with any such withdrawal of work.  
Target Cost and Target Fee reductions will be negotiated at the time the work is 
withdrawn consistent with ICP baseline costs and target fee percentages, and the 
contract modified accordingly.  

 
B.5 ITEMS NOT INCLUDED IN TARGET COST 
 
The following items are not included in the Target Cost of this contract.  These activities are not 
included in the EM Funding Profile in Section B.2 (as listed in Section C.11).  Separate funding 
will be provided if DOE authorizes such activities. 
 
Please contact your contracting staff for the most current B.5 activities. 
 
B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS 

 
(a) Scheduled Provisional Fee Payments will be made quarterly and will be 

calculated as follows: 
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  Provisional Fee Payment  =     Target Fee  x   0.75        
                             29.67 

 
The first two provisional fee payments, covering the period May 1, 2005 through 
September 30, 2005, will not be adjusted.  Subsequent quarterly fee payments 
may be adjusted based on the evaluation criteria identified below. 

 
 (b) Provisional Quarterly Fee Payment Adjustments and Reductions  
  

 The Contracting Officer (CO) may adjust the provisional quarterly fee payment 
based on the validated cost and schedule variance and the status of the major 
milestones described in Section H.1(b)(4), and information contained in the Semi-
Annual Critical Analysis described in Section H.1(c)(2).  In determining the 
appropriate adjustments to the provisional fee payment, the CO will use the 
following earned value definitions: 
 
(1) Cost Variance (%) is equal to the [(Budgeted Cost of Work Performed 

minus the Actual Cost of Work Performed) divided by Budgeted Cost of 
Work Performed] times 100. 
 

(2) Schedule Variance (%) is equal to the [(Budgeted Cost of Work 
Performed minus the Budgeted Cost of Work Scheduled) divided by 
Budgeted Cost of Work Scheduled] times 100. 
 

Based on the evaluation factors above, if it is determined the contractor will earn 
less than Target Fee, the CO may adjust the provisional quarterly fee payment 
downward proportionally, to a minimum of zero.  If it is determined the 
contractor will earn above Target Fee, the CO may adjust the provisional 
quarterly fee payment upward proportionally, to the (Maximum Fee x 
0.75)/29.67. 

 
(c) Earned Fee 
 

Earned Fee is a conversion from Provisional Fee to Earned Fee and will be 
included in the final fee determination.  Earned Fee will be recognized for 
physical completion of the Statement of Work (SOW) elements identified in the 
table below, less any adjustments stemming from Conditional Payment of Fee 
B.6(d).  The total of all Earned Fee payments will not exceed 35% of the total 
Target Fee established at the time of contract award.   
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Activity % Target Fee 

Completion of TAN scope (C.4) 2.5 
Completion of TRA scope (C.5) 2.0 
Completion of PBF scope (C.6) 1.5 
Completion of stored RH-TRU scope (C.3.5.1) 2.0 
Completion of nuclear materials scope (C.2.6, C.5.4) 1.5 
Completion of EM owned SNF transfers (C.2.7.1, C.5.6) 1.5 
  
  
Completion of SBW Scope (C.2.4.3) 1.0 
Completion of WAG 7 Retrieval Area #1 (C.3.4) 2.9 
Completion of WAG 7 Retrieval Area #2 (C.3.4) 2.9 
Completion of WAG 7 Retrieval Area #3 (C.3.4) 2.9 
Completion of WAG 7 Retrieval Area #4 (C.3.4) 2.9 
Completion of WAG 7 Retrieval Area #5 (C.3.4) 2.9 
Completion of WAG 7 Retrieval Area #6 (C.3.4) 2.9 
  
Closure of seven (300,000 gal capacity) HLW tanks and vaults 
(C.2.8.1) 

3.0 

Completion of contract end states for CPP-601, CPP-640, CPP-603 
(basins), and CPP-648 (sludge tanks and control house) (C.2.1.2) 

2.5 

Potential Earned Fee Total (Percentage of Target Fee) 35.0 . 
 

(d) Conditional Payment of Fee  
 
 Based on the importance DOE places on the contractor’s or contractor employees’ 

compliance with the terms and conditions of this contract relating to environment, 
safety and health (ES&H) (which includes worker safety and health and 
performance under an approved Integrated Safety Management System (ISMS)) 
and the safeguarding of restricted data and other classified information, fee 
determinations are subject to unilateral reductions.  See DEAR 952.223-76 
Conditional Payment of Fee or Profit – Safeguarding Restricted Data and Other 
Classified Information and Protection of Worker Safety and Health included as 
Section I.141. 

 
  (e) Termination 

 
 If this contract is terminated in its entirety, fee shall be payable to the contractor 

consistent with the FAR clauses 52.249-6 “Termination-Cost Reimbursement” 
and 52.216-10 “Incentive Fee” incorporated in Section I of this contract.   
Nothing in this paragraph shall limit or restrict the application of the clause 
entitled “Termination-Cost Reimbursement.”   
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B.7 FINAL FEE DETERMINATION  
 

(a) The final fee determination will be calculated by the CO.  The final fee 
determination will be based on the total actual cost and the schedule variance 
described in B.4(c) on the completion date of September 30, 2012, excluding any 
additional work scope added to the contract per Section C.8.  The final fee 
payment will be the difference between the final fee determination amount minus 
the provisional and earned fee payments made during the contract period as 
adjusted by conditional payment of fee provisions per Section B.6(d) of the 
contract. 

 
(b) When calculating the total actual cost for the final fee determination, the total 

allowable costs will exclude the actual costs of the current BBWI Defined Benefit 
Pension Plan for incumbent (grandfathered) employees and retirees and the costs 
for transition activities. 

 
(c) If the sum of quarterly provisional fee payments and earned fee payments made 

during the period of the contract is greater than the overall fee that is calculated 
by the CO in his/her final fee determination, the contractor shall reimburse the 
amount of fee already paid that is greater than that earned and shall pay interest to 
DOE in accordance with the prevailing Treasury rate(s) in effect at the time the 
payments were made. 

 
B.8 STATEMENT OF COMMITMENT 
 

The DOE and the contractor recognize the accelerated cleanup is a cooperative 
undertaking that requires both parties to seek innovative approaches to achieve the end 
objective.  Streamlining processes and eliminating non-value-added requirements are 
critical to accomplishing accelerated cleanup.  Both parties agree through the term of this 
contract to use their best efforts and to cooperate in seeking the reduction of non-value-
added requirements and processes that impede progress.  

 
B.9 OBLIGATION OF FUNDS 
 
 Total funds in the amount of $(see current Detailed Funding Profile) are obligated 

herewith and made available for payment of allowable costs and fee earned from the 
effective date of this contract through contract completion pursuant to the FAR Clause 
52.232-22, entitled “Limitation of Funds.” 

  
 
 
B.10 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 

(CHANGES TO TARGET COST AND TARGET FEE) 
 
Changes that may affect the Target Cost will be as follows: 
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(a) Changes Beyond Contractor Control:  When work under this contract is 
changed that is not directly attributable to contractor actions or inactions, 
equitable adjustments to Section B, Target Cost, and corresponding Target 
and Maximum Fees, may be made, in accordance with the changes clause.  
Examples of these actions/events are provided in Table B.1.  These examples 
are not meant to be a complete listing of all possible events, but represent 
major types of events in each category. 

 
The contractor shall have a one-time opportunity to identify any material 
differences in the actual status of completed work compared to the projected 
status established in the RFP, and notify the Contracting Officer of such 
differences within 30 days after contract takeover.  The DOE will independently 
evaluate this status.  The contractor/DOE evaluations may result in changes to the 
Statement of Work (increases or decreases) and a Request for Equitable 
Adjustment that would adjust Target Cost and Target and Maximum Fees 
commensurately for status of completed work. 

 
(b) Changes for which the Contractor is Accountable:  When work under this 

contract is changed as a direct result of contactor actions or inactions, or as a 
result of the contractor’s failure to adequately manage project or technical 
risks, the Government will not negotiate changes, and the contractor agrees 
that these changes shall not constitute a change to the Section B Target Cost 
and corresponding Target and Maximum Fees.  Such changes will be 
maintained as a variance to the ICP Project Baseline, as defined in Section 
H.1 (the costs may be allowable, but the Target Cost and corresponding 
Target and Maximum Fees will not change).  Examples of these 
actions/events are provided in Table B.2.  These examples are not meant to 
be a complete listing of all possible events or all categories of events, but 
represent types of events in each category. 

  
Any changes to (a) and (b) above, will not result in a change to the contract completion 
date. 
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Table B.1 – Changes Beyond Contractor Control  
DOE directed new work (within the general scope of the contract) or new regulatory 
requirements 
DOE or regulator-initiated changes to an approved Record of Decision (ROD) resulting in a 20% 
or more increase to the contractor’s original baseline estimate for the ROD’s implementation. 
Reduced funding by the Government below the levels identified in Section B.2 and/or B.12. 
Contaminated soil requiring excavation exceeds 453,000 cubic yards (excluding WAG 7 
retrievals) 
Litigation costs in excess of $5 Million per year for existing lawsuits and other litigation matters 
assigned to the contractor by DOE under Section H.11 
DOE direction to treat SBW as HLW versus TRU 
 

Table B.2 – Changes for which the Contractor is Accountable 
ES&H Violations or accidents by the contractor or subcontractor, including work stoppage, 
consequential investigations and impacts 
Fines and penalties imposed by DOE, or any other regulatory agency, if the behavior for which 
the contractor is being penalized occurred during the course of the contract, including ongoing 
harm resulting from the contractor’s inaction regarding known pre-existing conditions identified 
according to DEAR 970.5231-4. 
Changes in mandatory or Other Site Services costs renegotiated by the contractor 
Increased cost and/or schedule for regulatory agency approved end states that differ from the 
contractor-proposed end states for high risk facilities disposition and for CERCLA remediations 
(without currently approved RODs) 
Failure to eliminate, avoid, or mitigate risks as required in Section H.2 through use of cost or 
schedule contingency in its target cost.  This includes inadequate or poorly developed basis of 
estimates for all work scope 
All other pension and welfare benefits costs pertaining to incumbent (grandfathered) employees, 
non-incumbent employees (new hires after contract takeover) and retirees, including costs of the 
defined contribution (investment) plan, post-retirement medical benefits, and other pensions and 
benefits costs (including contractor administrative costs), except for the actual costs of the 
current INL Defined Benefit Pension Plan for incumbent (grandfathered) employees and 
retirees 
Litigation arising during the contract term for matters within the contractor’s control  
Employee severance cost 
 
B.11 AMERICAN RECOVERY AND REINVESTMENT ACT (Recovery Act)  

 
The contractor shall, in accordance with the terms of this contract, provide the personnel, 
materials, supplies, and services and do all things necessary for, or incident to, providing 
its best efforts to perform the Recovery Act work.  This work is generally described as 
follows: 
 
The Recovery Act work will enable current contract requirements to be met, accelerate 
existing EM out-year scope, complete deactivation and decommissioning (D&D) of 
additional facilities, consolidate spent nuclear fuel (SNF), and accelerate the disposition 
of legacy materials. 
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This work is distinctly identifiable Recovery Act work and separate from the all other 
work descriptions with separate deliverables, schedules, performance reporting and 
incentives as applicable.  
 
For the performance of Recovery Act work through September 30, 2011, the contractor is 
authorized to incur costs not to exceed the following: 
 

$102,750,000 PBS 13
$92,250,000  PBS 30

$155,906,250  PBS 40
$350,906,250   

 
Refer to previous definitized Recovery Act modifications for the detailed description of 
the work. 
 
Section B is replaced in its entirety by the following for the Extension Period of 
Performance October 1, 2012 through September 30, 2015. 
 
 

B.12 EXTENSION - TYPE OF CONTRACT - ITEMS BEING ACQUIRED 
 

This is a Cost-Plus-Incentive-Fee (CPIF) contract that includes cost and schedule 
performance incentives.  The contractor shall be responsible for planning, managing, 
integrating, and executing the work as described in Section C.8, Statement of Work 
(SOW) beginning October 1, 2012.  The contractor shall furnish all personnel, facilities, 
equipment, supplies, and services (except as furnished by DOE) and otherwise do all the 
things necessary for performing in a safe, efficient, and effective manner. 

 
 
B.13 EXTENSION - CONTRACT FUNDING PROFILE 
 

Subject to the availability of funds, the contract will be funded through September 30, 
2015.  Such funds shall provide for all allowable and allocable costs incurred and fee for 
the indicated fiscal year.  Funds obligated to the contract are available until expended. 
Contract funding will be provided incrementally.   
 
 
   
  
 
 
 
 
 
 

($M) FY13 FY14 FY15 Total 
Cleanup 
Funding 

$207.1 $208 $213.4 $628.5 

Defined Benefit 
Pension Plan 
Funding 

$27.9 $39 $45.6 $112.5 

Total Contract 
Funding 

$235 $247 $259 $741 
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Defined Benefit Pension Plan Funding is not included in target cost and fee. Estimated 
pension funding is $112.5M through September 30, 2015. 

 
B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION 

DATE 
 

(a)  CLIN A – Sodium Bearing Waste Operations:  The total contract target cost 
and target fee are based on a period of performance from October 1, 2012, 
through September 30, 2015.   

 
The target cost is $46,800,000 
 
The target fee is $0.   

 
(b) CLIN B – Post Sodium Bearing Waste: The total contract target cost and 

milestone fee are based on a period of performance from October 1, 2012, 
through September 30, 2015.   

 
The target cost is $48,900,000 
 
The milestone fee is $3,750,000 
 

(c) CLIN C – Balance of ICP: The total contract target cost and target fee are based 
on a period of performance from October 1, 2012, through September 30, 2015.   

 
The target cost is $491,699,864 
 
The target fee is $36,189,110 
 

 
B.15 EXTENSION INCENTIVE FEE  
  

(a) CLIN A - Sodium Bearing Waste Operations:  If the Contractor fails to 
complete all sodium bearing waste processing by April 30, 2014, final earned fee 
will be reduced by $4,000,000.  The SBW subject to this provision is the same 
waste described in the December 31, 2012, milestone in the Idaho Settlement 
Agreement. 

 
No fee can be earned on the SBW processing operations.  If the work exceeds the 
target cost of $46,800,000 (start up and operations) by ≥ 10%, there will be 
another $1,000,000 penalty.   
 
Target Cost:  $46,800,000 
 
Maximum Fee: $0 
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Minimum Fee:  $(5,000,000) 
 
(b) CLIN B - Post Sodium Bearing Waste: The following cost incentive structure is 

established in association with the extension work scope but specifically the final 
rinsing, cleaning and RCRA closure of the tank farm from October 1, 2012, 
through September 30, 2015. 

 
Cost Incentive: 
 

Target Cost:  $48,900,000 
 
Milestone Fee:  $3,750,000 

 
Maximum Fee: $3,750,000  

 
Fee on this activity will be earned at milestone completion as follows: 
 
1. After draining all 4 tanks to the point that suction is lost, initiate heel  

removal of all 4 SBW tanks by February 28, 2014   $  2,000,000 
 

2. Complete RCRA Closure of SBW Tanks by September 30, 2015 $     250,000 
 

3. Place IWTU in safe shutdown condition awaiting future  
 decommissioning by July 30, 2015     $  1,500,000 

 
 
(c) CLIN C – For the balance of the ICP work scope, the following cost incentive 

structure is established for a period of performance from October 1, 2012 through 
September 30, 2015. 

 
  Cost Incentive 

 
Target Cost: $491,699,864 
 
Target Fee: $36,189,110  (7.36% of target cost) 
 
Maximum Fee: $73,754,979 (Maximum Fee must not exceed 15% of 

target cost) 
 
Minimum Fee: $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable 
cost exceeds the target cost as specified in FAR 52.216-10 
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and subject to the maximum fee limitation above for work 
performed under Section C.8. If there is a fee reduction as a 
result of failure to meet identified milestones in CLIN A 
(Refer to B.15(a) above), it will be accomplished by fee 
reduction in this CLIN C.   

  
 

(d) Fee Limitation 
 

The total fee, allowable to the prime contractor and all of its members in a joint 
venture or limited liability company and/or subcontractors proposed and 
considered a part of this contract selection, shall not exceed the maximum fee 
specified in B.15(c). 
 

 
(e) Schedule Incentive 

 
Any fee earned pursuant to the cost incentive structure set forth in B.15 (c) above, 
shall be reduced by $2.0 Million for every 1.0% negative schedule variance 
realized against the target cost (total Budgeted Cost of Work Scheduled (BCWS) 
through September 30, 2015, down to zero dollars.  For variances less than a full 
percentage point, the amount of fee lost will be determined using straight-line 
interpolation. (CLINS A and B are exempt from this clause.) 
 
The following exemptions apply:   
 
1. RH TRU Suspect Waste: If by September 30, 2015, the Contractor has not 

completed repackaging of the Suspect RH-TRU containers and the Contractor 
has demonstrated an ongoing effort to open and repackage the Suspect RH-
TRU inventory throughout the Contract period of performance, DOE will 
provide relief for the schedule penalty associated with the remainder of this 
work if all of the following conditions are met; 

 At least 34 of the 44 containers have been opened.  

 The Contractor will process 1 additional container for each of the initial 34 
containers that do not require processing through a hot cell up to a total of 
44.   

 The Contractor must provide documentation to DOE to demonstrate that 
hot cell processing is required for each container and item from this 
inventory that is taken into the hot cell; this documentation must describe 
the specific hazard that requires hot cell processing.   

 Non-RH components and/or packages should be overpacked into drums or 
standard waste boxes as appropriate without further characterization and 
returned to the AMWTP contractor.  
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 The initial opening and inspection of the 13 ANL-E Bins must be 
completed outside of the hot cell and may not be deferred to the end of the 
schedule.  If >80% of the volume of debris and/or drums stored inside of 
the bins requires processing through the hot cell, the entire bin will be 
counted as requiring processing through a hot cell.  The Contractor must 
provide documentation to DOE to demonstrate the initial waste volume in 
each bin and the volume of any material requiring hot cell processing. 

 
2.  Lot 2a rework: Once repackaging of the Suspect RH-TRU is complete, the 

Contractor will use remaining hot cell availability in CPP-659 and CPP-666 to 
proceed with repackaging the Lot 2a Rework.  The Lot 2a rework will not be 
subject to a schedule penalty. 

 
(f) The Government reserves the right to require the contractor to perform additional 

work scope defined in Section C.11.  If the cleanup scope of work defined in Section 
C.8 is accomplished earlier than September 30, 2015, and additional funding is 
available (either the target cost has not been reached or new funds are made 
available), DOE will add work scope to be completed by September 30, 2015.  The 
additional work to be performed, the estimated costs, and the associated fee will be 
negotiated and the contract will be modified prior to the contractor commencing any 
such work.  
 
DOE recognizes that the Statement of Work includes specific projects, such as tank 
farm closure, subsurface disposal area and remote handled transuranic waste, which 
may extend beyond September 30, 2015, if schedule contingencies are consumed by 
other activities during the performance period.  DOE may elect to extend specific 
projects based on project completion dates beyond September 30, 2015, in order to 
successfully complete those projects in support of the EM mission.  DOE’s decision 
to complete these projects beyond September 30, 2015, will be based on funding 
availability and on the Contractor’s performance and diligence to complete the work 
prior to September 30, 2015. 
 

 
(g) The Government reserves the right to have any of the work contemplated by Section 

C.8, Statement of Work, of this contract performed by another contractor or to have 
the work performed by Government employees. If the Contracting Officer withdraws 
the work, the contractor agrees to fully cooperate with the new performing entity and 
to provide transition support as required. Notwithstanding the clause entitled 
“Obligation of Funds” in Section B.20, the Contracting Officer may unilaterally 
deobligate funding associated with any such withdrawal of work. Target Cost and 
Target Fee reductions will be negotiated at the time the work is withdrawn consistent 
with ICP baseline costs and target fee percentages, and the contract modified 
accordingly 
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B.16 EXTENSION - ITEMS NOT INCLUDED IN TARGET COST (Referred to as B.5) 
 

The items described in Section C.11 (except the EEOICPA administrative activity) are 
not included in the current Target Cost of this contract as defined in Section B.14.  If 
DOE authorizes activities which, by year, exceed (plus or minus) 3% of the table below, 
then an adjustment to the Target Cost and Target Fee may be requested by either party, 
and separate funding will be provided for the task.   

  
 The following non-Target Costs are anticipated in the contract and provide, along with 

the target cost in Section B.14, the basis for the total cost of items described in Section C: 
 

($M) FY13 FY14 FY15 Total 
Non-Target Scopes 
(Fully Burdened with pension)

$34.0 $35.7 $49.5 $119.2 

 
 

Please contact your contracting staff for the most current B.5 activities. 
 
 
B.17 EXTENSION - FEE PAYMENT SCHEDULE AND ADJUSTMENTS 

 
(a) Fee Payment Schedule 
 

Scheduled Provisional Fee Payments will be made quarterly and will be 
calculated as follows:   
 
Provisional Fee Payment =  Target Fee x 0.80 

12 
 

Quarterly fee payments may be adjusted based on the evaluation criteria identified 
below. 

 
 (b) Provisional Quarterly Fee Payment Adjustments and Reductions  
  

 The Contracting Officer (CO) may adjust the provisional quarterly fee payment 
based on the validated cost and schedule variance. In determining the appropriate 
adjustments to the provisional fee payment, the CO will use the following earned 
value definitions: 
 
(1) Cost Variance (%) is equal to the [(Budgeted Cost of Work Performed 

minus the Actual Cost of Work Performed) divided by Budgeted Cost of 
Work Performed] times 100. 
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(2)  Schedule Variance (%) is equal to the [(Budgeted Cost of Work 
Performed minus the Budgeted Cost of Work Scheduled) divided by 
Budgeted Cost of Work Scheduled] times 100. 
 

Based on the evaluation factors above, if it is determined the contractor will earn 
less than Target Fee, the CO may adjust the provisional quarterly fee payment 
downward proportionally, to a minimum of zero.  If it is determined the 
contractor will earn above Target Fee, the CO may adjust the provisional 
quarterly fee payment upward proportionally, to the (Maximum Fee Amount x 
0.90)/12. 

 
B.18 EXTENSION - FINAL FEE DETERMINATION  
 

(a) The final fee determination for the extension work scope with a period of 
performance from October 1, 2012, through September 30, 2015, will be 
calculated separately by the CO.  The final fee determination will be based on the 
total actual cost and the schedule variance described in B.15(e) on the completion 
date of September 30, 2015, excluding any additional work scope added to the 
contract per Section C.11.  The final fee payment will be the difference between 
the final fee determination amount minus the provisional fee payments made 
during the contract period as adjusted by conditional payment of fee provisions 
per Section I.141 of the contract. 

 
(b) When calculating the total actual cost for the final fee determination, the total 

allowable costs will exclude the actual costs of the current INL Defined Benefit 
Pension Plan for incumbent (grandfathered) employees and retirees. 

 
(c) If the sum of quarterly provisional fee payments made during the period of the 

contract is greater than the overall fee that is calculated by the CO in his/her final 
fee determination, the contractor shall reimburse the amount of fee already paid 
that is greater than the fee earned and shall pay interest to DOE in accordance 
with the prevailing Treasury rate(s) in effect at the time the payments were made. 

 
 
B.19  EXTENSION - STATEMENT OF COMMITMENT 
 

  
The DOE and the contractor recognize the accelerated cleanup is a cooperative 
undertaking that requires both parties to seek innovative approaches to achieve the end 
objective.  Streamlining processes and eliminating non-value-added requirements are 
critical to accomplishing accelerated cleanup.  Both parties agree through the term of this 
contract to use their best efforts and to cooperate in seeking the reduction of non-value-
added requirements and processes that impede progress.  
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B.20  EXTENSION - OBLIGATION OF FUNDS 
  

Total funds in the amount of $(see current Detailed Funding Profile) are obligated 
herewith and made available for payment of allowable costs and fee earned from the 
effective date of this contract through contract completion pursuant to the FAR Clause 
52.232-22, entitled “Limitation of Funds.” 

 
 
B.21 EXTENSION - SITE INVESTIGATION AND CONDITIONS AFFECTING THE 

WORK (CHANGES TO TARGET COST AND TARGET FEE) 
 
Changes that may affect the Target Cost will be as follows: 
 

(a)  Changes Beyond Contractor Control:  When work under this contract is changed 
that is not directly attributable to contractor actions or inactions, equitable 
adjustments to Section B, Target Cost, and corresponding Target and Maximum 
Fees, may be made, in accordance with the changes clause.  Examples of these 
actions/events are provided below in Table B.1.1.  These examples are not meant 
to be a complete listing of all possible events, but represent major types of events 
in each category. 

 
Requests for equitable adjustment shall be in compliance with all applicable Cost 
Accounting Standard (CAS) and in accordance with the Contractor’s Disclosure 
Statement.   
 

(b) Changes for which the Contractor is Accountable:  When work under this contract 
is changed as a direct result of contactor actions or inactions, or as a result of the 
contractor’s failure to adequately manage project or technical risks, the 
Government will not negotiate changes, and the contractor agrees that these 
changes shall not constitute a change to the Section B Target Cost and 
corresponding Target and Maximum Fees.  Such changes will be maintained as a 
variance to the extension ICP Project Baseline, as defined in Section H.1 (the 
costs may be allowable, but the Target Cost and corresponding Target and 
Maximum Fees will not change).  Examples of these actions/events are provided 
in Table B.2.  These examples are not meant to be a complete listing of all 
possible events or all categories of events, but represent types of events in each 
category. 
  
Any changes to (a) and (b) above, will not result in a change to the contract 
completion date. 
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Table B.1.1 – Changes Beyond Contractor Control  
 

BEA changes in services INL contractor (BEA) charges for services which in FY12 
were at no cost to CWI (for example Safeguards and Security). 

BEA shared Service costs INL contractor (BEA) services' costs increase beyond 
escalation.  (This does not include cost increases resulting from 
allocation changes.) These services are limited to the fire 
department, emergency operations, wireless design and 
support, and power management.  

CWI Insurance Increase CWI Insurance carrier is no longer willing to provide insurance 
i.e.; Workman’s comp, car, liability. CWI is actively pursuing 
coverage. Cost will be significantly higher for insurance. 

Work Force Reduction 
Costs 

Work Force reduction costs associated with voluntary or 
involuntary reduction in work force. 

Cyber security 
Implementation 

Implementation of DOE N Directive 205.1B  DOE Cyber 
Security Program 

Departmental 
Sustainability 

Implementation of DOE Order 436.1 DOE Departmental 
Sustainability 

Navy Facility Cost 
Sharing 

Navy fuel work decreases below $11M or above $16M 
(burdened) annually in EM facility costs. 

State Milestones and 
Tank Farm Closure 

Sodium Bearing Waste processing as a new technology may 
impact closure of Tank Farm and key State milestones 

TAN Landfill Vegetation C.8.4.3 TAN Groundwater -  Vegetation at the TAN landfills 
will never be established until the area is irrigated.  Based on 
the soil type irrigation alone would not fix the problem.  
Topsoil would have to be imported and the cover reconstructed 
and irrigation established.   

Funding Descopes Descoping/ Demobilization due to funding constraints 

RCRA Closure 
Requirements of IWTU 

IWTU RCRA closure and related DEQ requirements for early 
closure 

Affirmative Procurement Implementation of FAR 52.223-2 Affirmative Procurement of 
Biobased Products Under Service and Construction Contracts 

Energy Efficiency Implementation of FAR 52.223-15 Energy Efficiency in 
Energy-Consuming Products 

Environmental 
Assessments 

Implementation of FAR 52.223-16 IEEE 1680 Standard for the 
Environmental Assessment of Personal Computer Products 

Affirmative Procurements Implementation of FAR 52.223-17 Affirmative Procurement of 
EPA-designated Items in Service and Construction Contracts 

Sustainable Acquisition 
Program 

Implementation of DEAR 952.223-78 Sustainable Acquisition 
Program 
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New DOE Orders DOE O 243.1A Records Management Program,                           
DOE O 551.1D Official Foreign Travel,                                        
DOE O 580.1A Department of Energy Personal Property 
Management Program                                               

IWTU ORR DOE makes a decision that an ORR will be required to restart 
the IWTU Operations 

Sludge RBDA Environmental Protection Agency does not approve handling 
of Sludge Drums as defined in the Risk Based Disposal 
Approval 

 
Table B.2.1 – Changes for which the Contractor is Accountable 

 
ES&H Violations or accidents by the contractor or subcontractor, including work stoppage, 
consequential investigations and impacts 

Fines and penalties imposed by DOE, or any other regulatory agency, if the behavior for 
which the contractor is being penalized occurred during the course of the contract, including 
ongoing harm resulting from the contractor’s inaction regarding known pre-existing 
conditions identified according to DEAR 970.5231-4. 

Changes in mandatory or Other Site Services costs renegotiated by the contractor 

Increased cost and/or schedule for regulatory agency approved end states that differ from 
the contractor-proposed end states for high risk facilities disposition and for CERCLA 
remediations (without currently approved RODs) 

Failure to eliminate, avoid, or mitigate risks as required in Section H.2 through use of cost 
or schedule contingency in its target cost.  This includes inadequate or poorly developed 
basis of estimates for all work scope 

All other pension and welfare benefits costs pertaining to incumbent (grandfathered) 
employees, non-incumbent employees (new hires after contract takeover) and retirees, 
including costs of the defined contribution (investment) plan, post-retirement medical 
benefits, and other pensions and benefits costs (including contractor administrative costs), 
except for the actual costs of the current INL Defined Benefit Pension Plan for 
incumbent (grandfathered) employees and retirees 

Litigation arising during the contract term for matters within the contractor’s control  

Employee severance cost 

Self insurance option for FY14-15 

 
 


