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This modification definitizes work scope under Section B.16 Extension Items Not Included in 
Target Cost.  This modification also includes administrative changes that are detailed below.   
 
CLIN-C Target Cost and Target Fee:    
 
There are no changes made to the Target Cost or Target Fee in this modification.  Section B.14 
and B.15 presented below show the balance carried over from the previous Changes mod (mod 
304).  This is section is shown only to maintain continuity. 
 

1. B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND 
COMPLETION DATE remains unchanged under this modification  

 
The target cost remains unchanged at $512,355,289. 
 

  The target fee remains unchanged at $37,709,351. 
 

2. B.15 EXTENSION INCENTIVE FEE remains unchanged under this modification. 
     
Cost Incentive 
 
Target Cost:  $512,355,289 
 
Target Fee:  $37,709,351 (7.36% of target cost) 
 
Maximum Fee: $ 76,853,293 (Maximum Fee must not exceed 15% of target 

cost) 
 
Minimum Fee:  $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable cost 
exceeds the target cost as specified in FAR 52.216-10 and 
subject to the maximum fee limitation above for work 
performed under Section C.8. If there is a fee reduction as a 
result of failure to meet identified milestones in CLIN A 
(Refer to B.15(a) above), it will be accomplished by fee 
reduction in this CLIN C.  
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3. B.16 EXTENSION – ITEMS NOT INCLUDED IN TARGET COST is modified as 
follows: 

 
Activity (h.7) Request for Review of Internal Guidance is incorporated as follows: 

 
This scope of work includes reviewing Idaho Site-Wide Solid Waste Tracking and 
Reporting and assess the potential impact of compliance with the implementation on 
contract cost and funding, technical performance, schedule, and identify any potential 
inconsistencies between the implementation and other terms and conditions of the contract. 
 
The total estimated amount is $10,000 (fully burdened). Fee is $618 and is included in this 
amount. 
 
Activity (i.8) Project Evaluation Plan (PEP) is incorporated as follows: 
 
The scope of work is to develop a Project Execution Plan (PEP) that establishes the means 
to execute, monitor, and control the CPP-603 Large Cask Adaptation project as defined by 
RPT-1380 – Conceptual Design Report for the CPP-603 Large Cask Adaption Project. 
 
The total estimated cost is $62,159 (fully burdened) and fixed fee is $4,098. 
 
Activity (r) FSV OPC Work is incorporated as follows: 
 
During the design phase, SNL will develop the design in four stages.  In association with 
this project, CWI is directed to support DOE-ID during the design review process. Within 
this scope, support will include four activities and deliverables.   
 
Activity 1 - CWI will execute preparations essential to review of the four design stages 
(conceptual, 45%, 85%, and 100% design).  While this preparation will be a permanent 
accrual of knowledge and capability that can be applied to all four design reviews, the 
effort will be principally devoted to the first review, the conceptual design review.  Upon 
completion of that review, CWI will produce a conceptual design review report for 
approval by DOE. 
 
Deliverable 1:  Draft Conceptual Design Review Report; due:  within ten working days of 
the review closeout. 
 
Activity 2 - Separate, but integral to the design process, will be review of the Acceptance 
Test Plan (ATP).  This SNL deliverable is expected in June.  CWI will prepare for and 
execute the review of the ATP and produce an ATP review report for approval by DOE. 
 
Deliverable 2:  Draft ATP Review Report; due:  within ten working days of the review 
closeout. 
 
Activity 3 - CWI will prepare a draft memorandum of agreement (MOA) specifying the 
roles and responsibilities to be observed by DOE-ID and CWI in managing this project 
through the review process. 
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Deliverable 3:  Draft MOA; due:  May 12, 2015 (subject to adjustment based upon activity 
2). 
 
Activity 4 - CWI will prepare a detailed cost estimate and schedule for the complete review 
process. 
 
Deliverable 4:  Cost estimate and schedule; due:  May 12, 2015 (subject to adjustment 
based upon activities 2 and 3). 
 
The total estimated cost for FY15 is $186,687 (fully burdened) and the fixed fee is $12,307 
 
Activity (s) ARP IX is incorporated as follows: 
 
The scope of work is to procure, deliver, and store the enclosure structure for ARP IX.   
 
The total estimated cost for FY15 is $2,719,427 (fully burdened) and the fixed fee is 
$179,274. 
 
Activity (v) MFC 799 and MFC 770C is incorporated as follows: 

 
MFC-770C Demolition: 
Demolish MFC-770C including; regulatory compliance, engineering design, work 
order development, interior cleanout, utility isolations/reroutes and building 
removal/disposal. 
 
MFC-799 Demolition Preparations and Demolition: 
Facilitate the preparation of MFC-799 for demolition including; engineering design, work 
order development, interior cleanout and utility isolations/reroutes.  Perform building 
demolition and the final grading of the site. 
 
The scope work for this item shall be completed by September 30, 2015 without 
compromising safety.  CWI shall also notify and cooperate with BEA regularly to 
minimize the impacts caused to either contractor.  In addition to the items above, CWI shall 
remove and properly dispose of any hazardous waste. 
 
The total estimated cost for FY15 is $680,791 (fully burdened) and the fixed fee is 
$44,880. 
 
Activity (v) Task 1 - MFC 799 and MFC 770C Proposal Costs is incorporated as 
follows: 
 
This scope of work includes preparing a cost and schedule estimate for demolition ready 
preparation work and complete demolition of MFC-799, and demolition of MFC-770C. 
 
The total estimated amount is $5,000 (fully burdened). Fee is $309 and is included in this 
amount. 
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4. ADMINISTRATIVE CHANGES 
 
Section J - Attachment B - List B Directives - DOE O 151.1c is modified as follows: 
 
“Since the INL site is comprised of multiple facilities, the facility-specific requirement for 
annual exercises will be implemented on a site-wide basis. One site-wide exercise will be 
conducted annually with a specific facility identified and rotated such that each facility will 
be the initiating facility once every six years once annually.  Operational circumstances will 
be used to determine the initiating facility.” 
 
Section J – Attachment F - Key Personnel is modified as follows: 
 
Key Personnel removed: 
Kevin Daniels – ESH&Q Director. 
 
Key personnel added: 
David Hutchinson – ESH&Q Vice President 
 

5. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the 
modification agreed to herein as a complete equitable adjustment for the directed change 
to incorporate the requirements under section B.16 - Extension – Items Not Included in 
Target Cost, including Activity (h.7) Request for Review of Internal Guidance, Activity 
(i.8) Project Evaluation Plan (PEP), Activity (r) FSV OPC Work, Activity (s) ARP IX, 
Activity (v) MFC 799 and MFC 770C, Activity (v.1) MFC 799 and MFC 770C proposal 
costs, and in accordance with contract Section I.81 52.243-2 Changes—Cost 
Reimbursement Alt I, the Contractor hereby releases the Government from any and all 
liability under this contract for further equitable adjustments attributable to such facts or 
circumstances giving rise to the proposal for adjustment.  The negotiated estimated cost 
of the B.16 activities is $3,663,137, and fixed fee is $241,486. 
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LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 
 

The DOE directives listed in the table below contain requirements relevant to the scope of work 

under this contract.  In most cases, the requirements applicable to the contractor are contained in a 

Contractor Requirements Document (CRD) attached to the DOE directive.  The contractor is 

encouraged to continuously evaluate the work scope and contract requirements for opportunities to 

improve efficiency or creativity and propose alternative methods to those specified in the DOE 

directives. 
 
 
 

 
Mod 304 

Directive No. Directive Title 
 

DOE O 130.1 Budget Formulation Process 
 

DOE M 140.1-1B Interface with the Defense Nuclear Facilities Safety Board 
 

DOE O 144.1 Admin Chg 1 
Department of Energy American Indian Tribal Government Interactions 

and Policy 
 

DOE O 150.1 Continuity Programs 
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Directive No. Directive Title 

Comprehensive Emergency Management System 
 
 
 
 
 
 
 
 
 
DOE O 151.1C 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mod 281 
8/18/14 

Clarification for DOE O 151.1C 
Building evacuation exercises at the Idaho National Laboratory (INL) 
are defined as evacuation drills.  The term exercise implies having 
specific objectives and full documentation (e.g., a scenario package that 

includes objectives, scope, timelines, injects, controller instructions, 

and evaluation criteria).  Drills have specific objectives and 

documentation but are not formally evaluated using the demonstration 

criteria and points of review.  Drills provide supervised, “hands-on” 

training and are documented informally. 

 
Since the INL site is comprised of multiple facilities, the facility-specific 

requirement for annual exercises will be implemented on a site-wide 

basis.  One site-wide exercise will be conducted annually with a specific 

facility identified and rotated such that each facility will be the 

initiating facility once every six yearsonce annually.  Operational 

circumstances will be used to determine the initiating facility. 

 
The facility-specific requirement that all facilities must prepare an 

Emergency Public Information Plan and that the same plan can cover 

multiple facilities will be interpreted as including a site-wide plan and 

implemented on that basis. 

 
This modification incorporates Office of Health, Safety and Security 

(HSS) Operating Experience (OE) Bulleting (Level 1) OE-1:2013-01. 

The OE Bulleting has two required action: 1) Evaluation of Emergency 

management Programs, and 2) Evaluation of Beyond Design Basis 

Accidents at facilities with the potential for an unmitigated accident 

release of greater 25 rem to the public. 

 
The target cost is increased by $188,628 and the target fee is increased 

by $13,883. This is direct cost only. 
 

The remainder of DOE O 151.1C remains unchanged. 

DOE O 153.1 Departmental Radiological Emergency Response Assets 

This DOE order is being modified to remove all sections from the CRD 
Mod 304 

except for requirement #12 which reads: “In the event of an off-site 

radiological accident involving a nuclear National Security Area to 

safeguard classified information, Restricted Data, equipment, and 

material.” 
 

DOE O 200.1A Information Technology Management 

Mod 308 

8/4/15 
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 Department of Energy Cyber Security Management Program 

DOE O 206.1 Department of Energy Privacy Program 

DOE N 206.4 Personal Identity Verification 

DOE O 210.2A DOE Corporate Operating Experience Program 

 

DOE O 205.1B 
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Directive No.  Directive Title 

DOE O 221.1A Reporting Fraud, Waste, and Abuse to the Office of Inspector General 

DOE O 221.2A Cooperation with the Office of Inspector General 

DOE O 225.1B Accident Investigations Cancelled by DOE O 225.1B 

DOE O 226.1B Implementation of Department of Energy Oversight Policy 

DOE O 227.1 Independent Oversight Program 

DOE O 231.1B Environmental, Safety, and Health Reporting (New Order) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DOE O 232.2 

Occurrence Reporting and Processing of Operations Information 

 
DOE Delegation Order No. 10 CFR 72.512.1, dated October 31, 1996, 

and signed by the Secretary of Energy, delegated authority to the 

Manager, DOE Idaho Operations Office, to act on behalf of the 

Secretary of Energy for licenses issued by the Nuclear Regulatory 

Commission (NRC) for the Three Mile Island Interim Storage System 

(NRC Docket #72-20) and Fort St. Vrain Independent Spent Fuel 

Storage Installation (NRC Docket #72-9) under 10 CFR Part 72. DOE 

Delegation Order No. 10 CFR 72.512.1 states, “The Nuclear 

Regulatory Commission is recognized as the legal regulatory authority 

with respect to the possession and management of materials under the 

subject licenses.  Therefore in instances where Department of Energy 

orders, requirements, and/or guidelines overlap or duplicate 

requirements of the Nuclear Regulatory Commission related to 

radiation protection, nuclear safety (including quality assurance), and 

safeguards and security of nuclear material(s), the Nuclear Regulatory 

Commission requirements will apply to the design, construction, 

operations, and decommissioning of these Nuclear Regulatory 

Commission licensed facilities and activities.  Department of Energy 

orders, regulations, and/or guidelines will apply where the Nuclear 

Regulatory Commission defers to the Department of Energy or does not 

exercise regulatory authority.” 

 
NRC reporting criteria and requirements codified in 10 CFR 20 and 10 

CFR 72, will be used in place of similar DOE O 232.2 criteria as 

applicable. 

DOE O 243.1A Records Management Program 

DOE O 243.2 Vital Records  

DOE O 350.1 Chg 3 Contractor Human Resource Management Programs 

DOE O 410.2 Management of Nuclear Materials 

DOE O 413.1B Management Control Program 

DOE O 413.3B Program and Project Management for the Acquisition of Capital Assets 
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Directive No.  Directive Title 

DOE O 414.1D Quality Assurance  

 
 
 
 
 

DOE O 420.1B Chg 1 

Facility Safety 

 
Clarification for DOE O 420.1B 
DOE Order 420.1B, Facility Safety, requires compliance with ANSI 
standards that have been replaced by updated versions.  CWI is 
released from compliance with the outdated versions of the required 

ANSI standards.  It is agreed that compliance will be the most current 

version of the required ANSI standards cited. 

DOE O 422.1 Conduct of Operations  

DOE O 425.1D Verification of Readiness to Startup or Restart Nuclear Facilities 
 

DOE O 426.2 
Personnel Selection, Training, Qualification and Certification 

Requirements for DOE Nuclear Facilities (New) 

DOE O 430.1B Chg 2 Real Property Asset Management 

DOE O 433.1B Maintenance Management Program for DOE Nuclear Facilities 

DOE O 435.1 Chg 1 Radioactive Waste Management 
 

 
 
 
 
 
 
 

DOE M 435.1-1Chg 2 

Radioactive Waste Management Manual 

 
Exemption has been granted for requirements specific to the Calcined 

Solids Storage Facilities (CSSFs) located at the Idaho Nuclear 

Technology and Engineering Center (INTEC) including the 

requirements specific to Contingency Storage and Transfer Equipment. 

 
Exemption has been granted for CWI to use a non-DOE facility to treat 

and dispose of low-level waste (LLW) and mixed low-level waste 

(MLLW) in support of cleanup commitments specified in the Idaho 

Cleanup Project Contract DE-AC07-05ID14516, Section C.1.8.3 and 

C.8.2.2.3. 

DOE O 436.1 Departmental Sustainability  

DOE M 440.1-1A DOE Explosives Safety Manual 

DOE O 440.2B Chg 1 Aviation Management and Safety 

DOE M 441.1-1 Nuclear Material Packaging Manual 

DOE O 442.1A Department of Energy Employee Concerns Program 

DOE O 442.2 Differing Professional Opinions for Technical Issues Involving 

Environment, Safety and Health Technical Concerns 

DOE O 452.8 Control of Nuclear Weapon Data 

DOE O 458.1 Chg 2 Radiation Protection of the Public and the Environment 
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 Directive No. Directive Title 

DOE O 460.1C Packaging and Transportation Safety 

DOE M 460.2-1A Radioactive Material Transportation Practices Manual 

DOE O 460.2A Departmental Materials Transportation and Packaging Management 

DOE O 470.3B Graded Security Protection (GSP) Policy 

DOE O 470.4B Safeguards and Security Program 

DOE M 470.4-6 Nuclear Material Control and Accountability 

DOE O 471.3 Chg 1 Identifying and Protecting Official Use Only Information 

DOE M 471.3-1Chg 1 Manual for Identifying and Protecting Official Use Only Information 

DOE O 471.6 Information Security 

DOE O 472.2 Personnel Security 

DOE O 473.3 Protection Program Operations 

DOE O 475.1 Counterintelligence Program 

DOE O 475.2A Identifying Classified Information Cancelled by DOE O 475.2A 

 

Mod 304 DOE O 522.1 Pricing of Departmental Materials and Services 

 DOE O 534.1B Accounting 

DOE O 551.1D Official Foreign Travel cancelled by DOE O 551.1D 

DOE M 552.1-1A Department of Energy Travel Manual 

DOE O 580.1A Department of Energy Personal Property Management Program 

DOE O 5670.1A Management and Control of Foreign Intelligence 
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LIST OF KEY PERSONNEL 

 

 
 

Title Name 
 

Project Manager Thomas J. Dieter 

ESH&Q (ISMS Program) Director Kevin W. Daniels  

ESH&Q Vice President David Hutchinson 

INTEC Area Manager James P. Floerke 

IWTU Manager William E. Lloyd, Jr. 

RWMC Area Manager Maurice E. Brown 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




