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DE-EM0003976/0010

        Material Difference 6 - Pay and Benefits - The

        Contractor shall receive additional pay and

        benefits to retain incumbent employees due to the

        cost differential between the fully burdened

        rates proposed being significantly lower than the

        Grandfathered Incumbents actual salaries and

        benefits.  The total fixed price increase for

        CLIN 0002 is $500,000.00

        Material Difference 8 & 9 - Willow Creek Building

        Conference Room 240D - The contractor shall

        perform the additional work scope included in

        section C.3.3.2 of the contract(Attached).  The

        total fixed price increase for CLIN 0002 is

        $2,321,212.00

        Material Difference 11 - Compliance Review - The

        Contractor shall perform the additional work

        scope included in section C.3.3 of the

        contract(Attached).  In addition the J-2

        deliverable table is updated to include

        deliverable 110 (Attached).  The total fixed

        price for this item is $50,000.00

        Material Difference 12 - Lawyers and Actuaries -

        During transition, STI incurred additional lawyer

        and actuarial costs, above and beyond what was in

        the original scope of the contract.  The fixed

        price increase for CLIN 0002 is $105,886.00

        Material Difference 13 - NRC Licensing - During

        transition, STI validated several instances where

        documents provided during the solicitation were

        not consistent with what was assumed in STI's

        technical proposal.  These areas include License

        basis documentation, aging effects management

        program, travel, environmental  report and

        decommissioning, and the evaluation and summary

        of supporting documents.  The fixed price

        increase for CLIN 0005 is $150,000.00

        Section G.6(d) - Billing Instructions - The

        following verbiage will be added to this section:

        "The Contractor may receive progress payments for

        CLIN 0005.  The Contracting Officer will be the

        final approval for the milestone and payment

        schedule."  See attached for agreed upon

        milestone and payment schedule.

        Continued ...
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        Delivery Location Code: 00701

        Idaho Operations

        U.S. Department of Energy

        Idaho Operations

        1955 Fremont Avenue

        Idaho Falls ID 83415 US

        Payment:

             OR for Idaho

             U.S. Department of Energy

             Oak Ridge Financial Service Center

             P.O. Box 6017

             Oak Ridge TN 37831

        FOB: Destination

        Period of Performance: 01/04/2016 to 03/31/2021

        Change Item 00002 to read as follows(amount shown

        is the total amount):

00002   Base Period (less TMI-2 License Renewal)                                      25,739,713.73

        (four years from the end of transition)

        Line item value is:: $25,739,713.73

        Incrementally Funded Amount: $4,728,930.00

        This modification increases the total amount of

        CLIN 0002 by $4,727,578.00 from $21,012,135.73 to

        $25,739,713.73.

        Change Item 00005 to read as follows(amount shown

        is the total amount):

00005   TMI-2 License Renewal (Development) – Base Period                              1,468,596.00

        Line item value is:: $1,468,596.00

        Incrementally Funded Amount: $660,000.00

        Delivery: 03/31/2017

        This modification increases the total amount of

        CLIN 0005 by $150,000.00 from $1,318,596.00 to

        $1,468,596.00.
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