AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: 007001

2. AMENDMENT/MODIFICATION NO.: 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516

3. EFFECTIVE DATE: 07/17/2012

4. REQUISITION/PURCHASE REQ. NO.: 03/23/2005

5. PROJECT NO. (If applicable): 00701

6. ISSUED BY: CH2M HL IDAHO LLC

7. ADMINISTERED BY (If other than Item 6): Idaho Operations

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code):

CH2M HL IDAHO LLC
151 NORTH RIDGE AVENUE
SUITE 150
IDAHO FALLS ID 834024039

9A. AMENDMENT OF SOLICITATION NO.:

9B. DATED (SEE ITEM 11):

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13): 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

☐ X Contract Clause B.9

E. IMPORTANT: Contractor ☐ is not, ☐ is required to sign this document and return ____________ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 05-0607601
DUNS Number: 166527569
Realignment of ARRA funding. Zero dollar change.
Delivery Location Code: 00701
Idaho Operations
U.S. Department of Energy
Idaho Operations
1955 Fremont Avenue
Idaho Falls ID 83415 US

FOB: Destination
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Maria M. Mitchell

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

15D. UNITED STATES OF AMERICA

Signature on File

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16B. UNITED STATES OF AMERICA

Signature on File

16C. DATE SIGNED

07/17/2012

SIGNATURE (Signature of person authorized to sign)

TYPE OR PRINT (Signature of Contracting Officer)
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td>00001</td>
<td>IDAHO CLEANUP PROJECT AT THE INL</td>
<td></td>
<td></td>
<td></td>
<td>3,213,015,204.00</td>
</tr>
<tr>
<td></td>
<td>Line item value is:: $3,213,015,204.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Incrementally Funded Amount: $2,791,368,764.98</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Target: Realignment of ARRA funding from Target to B.5. $-206,768.88. No other changes.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>00002</td>
<td>B.5 Items Not Included in Target Cost</td>
<td></td>
<td></td>
<td></td>
<td>555,575,332.10</td>
</tr>
<tr>
<td></td>
<td>Line item value is:: $555,575,332.10</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Incrementally Funded Amount: $555,575,332.10</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>B.5 Obligation: Realignment of ARRA funding from Target to B.5. $206,768.88. No other changes.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>