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This modification is being made under the authority of contract clause Section I.100, Changes – 
Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984).  This bilateral contract 
modification revises CLIN-1 scope to continue Central Characterization Program (CCP) staffing 
services to support remote handled transuranic (RH TRU) characterization and certification 
through FY 2020. 
 
The following changes are hereby made to the contract:  
 
1. SECTION B.2 CONTRACT COST AND FEE SCHEDULE is revised as follows: 
 

CLIN-1: Target ICP Core DOE Mission Work Scope (Base) is revised to incorporate the 
change stated above. 
 
The Direct Target Cost is increased by $1,071,423 from $884,501,843 to $885,573,266. 
 
The Indirect Target Cost (POH) is increased by $192,856 from $299,387,799 to 
$299,580,655. 
 
The Total Target Cost is increased by $1,264,279 from $1,183,889,642 to $1,185,153,921. 
 
The Cost Incentive (Target) is increased by $62,582 from $26,189,406 to $26,251,988. 
 
The Cost Incentive (Maximum) is increased by $163,724 from $70,247,053 to $70,410,777.  
The overall CLIN-1 Max Fee, including milestones and performance fee, is correspondingly 
increased by $163,724 from $144,098,512 to $144,262,236. 

 
Summary: 
 
The Total Contract Value, including options, is increased by $1,428,003 from 
$1,904,350,287 to $1,905,778,290. 
 
The attached B.2(c) Fee Model has been updated to reflect the adjustment to CLIN-1.  
 

 
[Next Page] 
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No other changes to Section B.2(c). 
 

2. SECTION B.6(a)(2) CONTRACT PERFORMANCE CEILING is revised as follows: 
 
The current Contract Performance Ceiling (CPC) is increased by $1,428,003 from 
$1,421,950,763 to $1,423,378,766. 

  
3. ATTACHMENT A - POH TRACKING TOOL has been updated to include the changes 

as a result of this modification and is incorporated as part of this modification. 
 

Target Cost Max Fee Target Fee Total Price

Direct Target Cost w/ ID Spt (No Options Included) 885,573,266 144,262,236 1,329,416,157        
Indirect Target Cost w/o ID Spt (Total Pool, PWS C.8) 299,580,655

1,185,153,921
Target Fee 58,665,119

Subtotal Milestone-Shedule & Performance Fee (B.3(d)) 73,851,459

Subtotal Incremental Cost Incentive Fee 70,410,777
Cost Incentive Breakout

Cost Incentive (Max) 70,410,777 12.95%
Cost Incentive (Target) 26,251,988     4.95%

Target Cost Max Fee Target Fee Total Price

Navy (Pieces, Parts and Fines - 102 Cans) 42,367,181 5,382,479 2,503,195 47,749,660              

Milestone-Shedule & Performance 3,970,091 1,963,325
Cost Incentive (Max) 1,412,388 539,870           

Estimated Cost Fee Total Price
Total Non-Target Work Scope (See Contracting Officer for Breakout) 39,401,060 2,142,869 41,543,929              

Transition 6,811,889 0 6,811,889                

Pension 125,000,000 0 125,000,000            

Estimated Cost Max Fee Fee Gal Total Price
IWTU Ops (C.6.1) 44,307,931 5,538,491            6.53$                49,846,422$            

Estimated Cost  Fee

IWTU Phase 1 - Process Assessment (C.6.1.1) (Fixed Fee) 19,331,848                956,926               20,288,774$            
IWTU Phase 2 - Technical Issue Resolution (C.6.1.2) (Milestone Fee) 90,364,264                5,523,919            95,888,183$            
IWTU Phase 3/4 - Startup of Radiological Operations (C.6.1.10) (Fixed/Milestone Fee) 60,766,277                7,304,106            68,070,383              
Total (Excluding C.6.1 IWTU Ops) 170,462,389$            13,784,951$       184,247,340$         

Contract Cost Max Fee Target Fee Total Price
1,613,504,371 171,111,026       61,168,314 1,784,615,397        

Priced Options Target Cost Max Fee Target Fee Tota l  Price

00001a - GrndWtr Monitoring Wells / CFA Landfil l 773,962                      100,228               38,311             874,190                    
00001b - GrdWtr Monitoring Wells/TAN Rem 676,966                      87,667                  33,510             764,633                    
00001c - Legacy Excess Radioactive/Haz Materials 24,747,535                3,204,806            1,225,003        27,952,341              
00001d - RCRA Closure of AMWTP Facil ities 30,476,158                3,946,662            1,508,570        34,422,820              
00001e - Additional Temporary Storage 6,548,465                   848,026               324,149           7,396,491                
00001f - RH TRU Lot 11 Option Work (Definitized by Modification 048) -                               -                        -                    -                             
00001g - RH TRU Lot 12 Option Work 12,341,796                1,598,263            610,919           13,940,059              
00001h - RH TRU Lot 11 GFY 2020 Option Work 19,099,074                2,473,330            945,404           21,572,404              
00001i - RH TRU Lot 11 GFY 2021 Option Work 12,607,309                1,632,647            624,062           14,239,956              

Total Options 107,271,265              13,891,629          5,309,928        121,162,894            

Total Contract Cost (Includes Options) and Max Fee 1,720,775,636 185,002,655 66,478,242 1,905,778,290

Contract Performance Ceil ing 1,423,378,766
NOTE: Fixed Fee values from CLIN-3 and CLIN-6 are included in the max fee value for the total contract cost and total contract cost including options.

  B.2(c) Table

CLIN 00006 INTEGRATED WASTE TREATMENT UNIT (IWTU) OPERATIONS AND TURNOVER

Total Contract Cost (Includes Options)

Total Contract Cost (Excluding Options)

Contract Performance Ceiling (B.6)

CLIN 00001- TARGET ICP-CORE DOE MISSION WORK (BASE)

CLIN 00002 - TARGET ICP CORE NNPP PPF WORK SCOPE

CLIN 00003 - NON-TARGET ICP CORE WORK SCOPE

CLIN 00004- CONTRACT TRANSITION PERIOD

CLIN 00005 - DEFINED BENEFIT PENSION PLAN COSTS
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4. SECTION C.5.3.02 RH-TRU Characterization and Certification is revised as follows: 
 
The RH-TRU waste shall be treated and characterized in accordance with the WIPP WAC 
requirements.  The Contractor shall utilize the services of the DOE CBFO CCP contractor for 
continued characterization of RH-TRU waste with existing approved programmatic 
documents in accordance with the WIPP WAC.  The Contractor shall support the 
development of the waste certification data packages to show compliance with the WIPP 
WAC, support the defense of the data packages and support negotiations with the State of 
New Mexico and the Environmental Protection Agency.  The program shall be fully 
functional to resume RH TRU waste certification activities by January 1, 2020 and support 
recertification audit performed by the CBFO, the state of New Mexico, and the EPA 
tentatively planned in August 2020.  Costs for the services of DOE CBFO CCP shall be 
included in the Contractor’s target cost through September 30, 20192020.   
 
The Contractor shall perform characterization under the DOE CBFO CCP program. 
Characterization may include, but is not limited to, radiological or radiographical 
examination, visual examination, dose-to-curie, head-space gas analysis, and/or flammability 
analysis, wattage determinations, reviewing characterization and treatment data to ensure the 
waste meets all disposal requirements, or any other methodology acceptable to DOE.  This 
scope shall also include performing proficiency demonstration of the 72-B cask. 
 
No other changes to Section C.5.3.02. 

 
5. CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 

agreed to herein as a complete equitable adjustment for the directed changed identified in this 
modification, and in accordance with contract Section I.100 52.243-2 Changes—Cost 
Reimbursement Alt II and III, the Contractor hereby releases the Government from any and 
all liability under this contract for further equitable adjustments attributable to such facts or 
circumstances giving rise to the proposal for adjustment.   
 
The total price of the equitable adjustment under CLIN-1 is $1,428,003. 

 
No other changes to the contract terms and conditions. 
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Direct Cost Change Total Direct Cost POH Change Total POH

Intitial CLINS 1,2,3,4,6 975,624,953$                             290,675,615$                            

CLIN00001 124,907,816$                              1,100,532,769$                          8,905,040$                                  299,580,655$                             

CLIN00002 (18,791,157)$                              1,081,741,612$                         

CLIN00003 26,874,559$                                1,108,616,171$                         

CLIN00004 1,056,927$                                  1,109,673,098$                         

CLIN00006 170,331,321$                              1,280,004,419$                         

Less Options (91,080,703)$                              1,188,923,716$                         

TOTAL 213,298,763$                             1,188,923,716$                          8,905,040$                                  299,580,655$                            

Mod Work scope description Direct Cost Change Total Direct  Cost POH Change Total POH

Initial CLIN 00001 + Priced Options 851,746,153$                              Initial 290,675,615$                             

010 Calcine Disposition Project 442,956$                                      852,189,109$                              ‐$                                              290,675,615$                             

014 Inf Upgrade Project 2,991,701$                                  855,180,810$                              ‐$                                              290,675,615$                             

020 ICDF,CCP&MFA 8,842,414$                                  864,023,224$                              ‐$                                              290,675,615$                             

022 MFC D&D 480,355$                                      864,503,579$                              ‐$                                              290,675,615$                             

023 Material Diff (10,541,000)$                              853,962,579$                              ‐$                                              290,675,615$                             

025 Direct/Ind true up (3,824,905)$                                 850,137,674$                              3,824,905$                                  294,500,520$                             

027 Calcine Disposition Project 4,722,370$                                  854,860,044$                              ‐$                                              294,500,520$                             

028 Tank Farm Cap 1,799,652$                                  856,659,696$                              ‐$                                              294,500,520$                             

032 Navy Replan Adj 5,765,761$                                  862,425,457$                              ‐$                                              294,500,520$                             

040 TAN well 655,618$                                      863,081,075$                              ‐$                                              294,500,520$                             

046 G&A Adj, Guard 314,400$                                      863,395,475$                              224,000$                                      294,724,520$                             

050 RH TRU 21,559,824$                                884,955,299$                              ‐$                                              294,724,520$                             

056 NNPP Adustment 13,875,628$                                898,830,927$                              ‐$                                              294,724,520$                             

059 Mandatory Srv ‐$                                              898,830,927$                              (34,859,143)$                              259,865,377$                             

078 Radios 786,088$                                      899,617,015$                              ‐$                                              259,865,377$                             

080 LWFC (71,392,824)$                              828,224,191$                              ‐$                                              259,865,377$                             

081 SNF Replan 1,610,172$                                  829,834,363$                              ‐$                                              259,865,377$                             

088 Nitric Acid 1,202,447$                                  831,036,810$                              ‐$                                              259,865,377$                             

089 Batch Plant 55,000$                                        831,091,810$                              ‐$                                              259,865,377$                             

092 UST 312,539$                                      831,404,349$                              ‐$                                              259,865,377$                             

104 EBR II D&D (4,779,913)$                                 826,624,436$                              ‐$                                              259,865,377$                             

108 AMWTP Roofs 676 & 678 810,298$                                      827,434,734$                              ‐$                                              259,865,377$                             

109 INL Proprietary Alarm System ‐$                                              827,434,734$                              42,643$                                        259,908,020$                             

110 CPP‐2707 Security REA 173,050$                                      827,607,784$                              110,056$                                      260,018,076$                             

111 MTR Canister (693,220)$                                    826,914,564$                              ‐$                                              260,018,076$                             

112 EBR II D&D adjustment 1,000,000$                                  827,914,564$                              431,500$                                      260,449,576$                             

115 AMWTP Future Mission, FSV Biennial Exercise (actual costs) 77,987$                                        827,992,551$                              ‐$                                              260,449,576$                             

116 Emergency Management (shift to indirect) (22,302)$                                      827,970,249$                              22,302$                                        260,471,878$                             

118 10 CFR 851 ‐$                                              827,970,249$                              715,000$                                      261,186,878$                             

121 CPP‐749 Gas Sampling 93,000$                                        828,063,249$                              ‐$                                              261,186,878$                             

122 Utility Tunnel Repairs, Demob from EBRII D&D 2,231,872$                                  830,295,121$                              ‐$                                              261,186,878$                             

124 CH TRU Waste Settlement 115,300,000$                              945,595,121$                              18,915,899$                                280,102,777$                             

125 IT Support for STI at WCB, FSV Travel Actuals 93,496$                                        945,688,617$                              16,829$                                        280,119,606$                             

126

Continue CCP Staffing; Discontinue Fab and Testing of 

Shielded Container for Lot 9B 139,396$                                      945,828,013$                              (838,051)$                                    279,281,555$                             

128

IWTU Indirects ‐ DMR Aging Coupons, Hazen/Lab Support, 

Canister Decon Conceptual Design, Product Sampling, 

Remove/Clean Uncoated Elements on PGF. ‐$                                              945,828,013$                              3,049,983$                                  282,331,538$                             

129 INTEC ECS wireless communication 197,047$                                      946,025,060$                              35,468$                                        282,367,006$                             

131

IWTU Phase 3/4 Facility Mods, Confirmatory Demonstration 

Run, System Perf Tests, Start Rad Ops 946,025,060$                              11,091,909$                                293,458,915$                             

132 FY 2019 Calcine Additional Scope and IORC move 946,025,060$                              761,457$                                      294,220,371$                             

138 IT Policies 61,288$                                        946,086,348$                              11,032$                                        294,231,403$                             

140 INTEC UCS Obsolete Parts 1,273,756$                                  947,360,104$                              229,276$                                      294,460,679$                             

141 DCAA Audit ‐ IWTU Phase 3/4 Part A ‐$                                              947,360,104$                              (153,979)$                                    294,306,700$                             

142 RH Waste Lot 11 FY 2020 Priced Option 19,099,074$                                966,459,178$                              3,437,833$                                  297,744,534$                             

145 INTEC Long Range Plan, U‐233, 749 Transfers 9,123,368$                                  975,582,546$                              1,643,265$                                  299,387,799$                             

148 Continue CCP Staffing to support RH TRU 1,071,423$                                  976,653,969$                              192,856$                                      299,580,655$                             

CLIN 00001 Change from Initial Contract 124,907,816$                              976,653,969$                              8,905,040$                                  299,580,655$                             

Mod Work scope description Direct Cost Change  Total Direct Cost

Initial 61,158,338$                               

46 G&A Adj (138,146)$                                    61,020,192$                               

56 NNPP Adustment (13,857,777)$                              47,162,415$                               

126 Remove RH TRU Shipping, Decrease scope for Certification (4,795,234)$                                 42,367,181$                               

CLIN 00002 Change from Initial Contract (18,791,157)$                              42,367,181$                               

Mod Work scope description Estimated Cost Change Total Estimated Cost

Initial 12,526,501$                               

022 NE CPP 603 Crane 1,175,070$                                  13,701,571$                               

027 Fuel Inversion 678,707$                                      14,380,278$                               

032 Navy Replan 4,992,567$                                  19,372,845$                               

033 Closeout 350,001$                                      19,722,846$                               

036 NE CPP 603 Crane 5,449,933$                                  25,172,779$                               

046 G&A Adj (5,868)$                                         25,166,911$                               

051 Nvy Adj, Castor V/21 & USGS (203,767)$                                    24,963,144$                               

053 NE CPP 603 Crane (81,325)$                                      24,881,819$                               

056 DOE Support 29,412$                                        24,911,231$                               

086 Calcine 3,241,141$                                  28,152,372$                               

111 MTR Canister 1,087,100$                                  29,239,472$                               

112 Calcine Retrieval Scope Removal (122,305)$                                    29,117,167$                               

115 FY 2019 Calcine, SPRU data collection and estimate 6,047,697$                                  35,164,864$                               

Summary Through Mod ‐ 148

CLIN00001

CLIN00002

CLIN00003
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132 FY 2019 Calcine Additional Scope and IORC move 4,230,314$                                  39,395,178$                               

145 RH LLW SME Review Updated Performance Assessment 5,882$                                          39,401,060$                               

CLIN 00003 Change from Initial Contract 26,874,559$                                39,401,060$                               

Mod Work scope description Estimated Cost Change Total Estimated Cost

Initial 5,754,962$                                 

10 IWTU Transition 1,056,927$                                  6,811,889$                                 

CLIN 00004 Change from Initial Contract 1,056,927$                                  6,811,889$                                 

Mod Work scope description Estimated Cost Change Total Estimated Cost

Initial 44,438,999$                               

012 Phase I 19,331,848$                                63,770,847$                               

037 Phase II 66,553,245$                                130,324,092$                             

046* G&A Adj (131,068)$                                    130,193,024$                             

103 DMR Redesign 5,659,068$                                  135,852,092$                             

103 CRR Repair 1,207,602$                                  137,059,694$                             

128

DMR Aging Coupons, Hazen/Lab Support, Canister Decon 

Conceptual Design, Product Sampling, Remove/Clean 

Uncoated Elements on PGF. 16,944,349$                                154,004,043$                             

131

IWTU Phase 3/4 Facility Mods, Confirmatory Demonstration 

Run, System Perf Tests, Start Rad Ops 61,621,715$                                215,625,758$                             

141 DCAA Audit ‐ IWTU Phase 3/4 Part A (855,438)$                                    214,770,320$                             

CLIN 00006 Change from Initial Contract 170,331,321$                              214,770,320$                             

CLIN00004

CLIN00006




