


Contract No. DE-EM0004083 
  Modification 016 

SF 30 Continuation Page 
 

 
 

 
This modification executes a change order to modify CLIN-6, Integrated Waste Treatment Unit 
(IWTU) Operations and Turnover by incorporating work scope related to IWTU Phase Two, 
Facility Modifications and Pilot-Scale Testing.  This modification is being made under the 
authority of the contract clause Section I.99, Changes – Cost Reimbursement (AUG 1987) - 
Alternate II and III (APR 1984). 
 
Effective October 22, 2016, the Contractor is authorized a not to exceed (NTE) amount of $4M 
in direct costs for the work under this modification, consistent with the other terms and 
conditions of the contract and until this change order is definitized.  The NTE does not include 
fee or the overhead allocation from CLIN-1.    Fluor shall invoice fully burdened costs.  Once 
negotiations are finalized, the contract will be revised accordingly as part of the definitized 
modification. 
 
The following work scope is hereby incorporated: 
 
1. SECTION C.6.1.2, Integrated Waste Treatment Unit (IWTU) Phase Two, Facility 

Modifications and Pilot-Scale Testing: 
  

The Contractor shall execute the IWTU Phase 2 project plan delivered to DOE-ID on 
October 21, 2016.  The IWTU Phase 2 Project Plan will incorporate the results of the IWTU 
Phase 1 Testing Program.  This scope of work shall include the modifications required by the 
Phase 2 project plan to support making the IWTU facility ready for Phase 3 (IWTU 
Confirmatory Simulant Runs) and Phase 4 (IWTU Readiness and Radioactive Operations). 
 
No other changes to the contract terms and conditions. 
    


