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This modification is being made under the authority of contract clause Section I.100, Changes – 
Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984).   
 
This modification adds scope at Section C.4.3.02 WAG 1 Test Area North (TAN).  The indirect 
cost under CLIN-1 is also adjusted to reflect this change per Section B.15(g).  In addition, 
Section J, Attachment J-1 List of Applicable DOE Directives (List B) is revised as detailed 
below. 
 
The following changes are hereby made to the contract:  
 
1. SECTION B.2 (c) CONTRACT COST AND FEE SCHEDULE is revised as follows: 

 
CLIN-1: Target ICP Core DOE Mission Work Scope (Base) is revised as follows: 
 
The Direct Target Cost is increased by $117,900 from $913,614,965 to $913,732,865. 
 
The Indirect Target Cost is increased by $21,222 from $325,641,272 to $325,662,494. 
 
The Total Target Cost is increased by $139,122 from $1,239,256,237 to $1,239,395,359. 
 
The Cost Incentive (Target) is increased by $6,887 from $28,775,495 to $28,782,382. 
 
The Cost Incentive (Maximum) is increased by $18,016 from $72,812,620 to $72,830,636.  
The overall CLIN-1 Max Fee, including milestones and performance fee, is correspondingly 
increased by $18,016 from $147,401,482 to $147,419,498. 
 
Summary: 
The Contract Value is increased by $157,138 (cost and fee adjustments under CLIN-1) from 
$2,034,722,398 to $2,034,879,536. 
 
The attached B.2(c) Fee Model has been updated to reflect the adjustments to CLIN-1. 

 
 [Next Page] 
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No other changes to Section B.2. 
 

2.  SECTION B.6(a)(2) CONTRACT PERFORMANCE CEILING is increased by $157,138 
from $1,500,162,362 to $1,500,319,500. 

 

Target Cost Max Fee Target Fee Total Price

Direct Target Cost w/ ID Spt (No Options Included) 913,732,865 147,419,498 1,386,814,857        
Indirect Target Cost w/o ID Spt (Total Pool, PWS C.8) 325,662,494

1,239,395,359
Target Fee 61,350,070

Subtotal Milestone-Shedule & Performance Fee (B.3(d)) 74,588,862

Subtotal Incremental Cost Incentive Fee 72,830,636
Cost Incentive Breakout

Cost Incentive (Max) 72,830,636 12.95%
Cost Incentive (Target) 28,782,382     4.95%

Target Cost Max Fee Target Fee Total Price

Navy (Pieces, Parts and Fines - 102 Cans) 42,367,181 5,382,479 2,503,195 47,749,660              

Milestone-Shedule & Performance 3,970,091 1,963,325
Cost Incentive (Max) 1,412,388 539,870           

Estimated Cost Fee Total Price
Total Non-Target Work Scope (See Contracting Officer for Breakout) 58,943,095 3,097,100 62,040,195              

Transition 6,811,889 0 6,811,889                

Pension 125,000,000 0 125,000,000            

Estimated Cost Max Fee Fee Gal Total Price
IWTU Ops (C.6.1) (Definitized by Modification 152) 0 -                        6.53$                -$                          

Estimated Cost  Fee

IWTU Phase 1 - Process Assessment (C.6.1.1) (Fixed Fee) 19,331,848.00 956,926.00 20,288,774.00
IWTU Phase 2 - Technical Issue Resolution (C.6.1.2) (Milestone Fee) 90,364,264.00 5,523,919.00 95,888,183.00
IWTU Phase 3/4 - Startup of Radiological Operations (C.6.1.10) (Fixed/Milestone Fee) 169,564,296.00 21,131,193.27 190,695,489.27
Total (Excluding C.6.1 IWTU Ops) 279,260,408.00 27,612,038.27 306,872,446.27

Contract Cost Max Fee Target Fee Total Price
1,751,777,932 183,511,115       63,853,265 1,935,289,047        

Priced Options Target Cost Max Fee Target Fee Tota l  Price

00001a - GrndWtr Monitoring Wells / CFA Landfil l 773,962                      100,228               38,311             874,190                    
00001b - GrdWtr Monitoring Wells/TAN Rem 676,966                      87,667                  33,510             764,633                    
00001c - Legacy Excess Radioactive/Haz Materials 24,747,535                3,204,806            1,225,003        27,952,341              
00001d - RCRA Closure of AMWTP Facil ities 30,476,158                3,946,662            1,508,570        34,422,820              
00001e - Additional Temporary Storage 6,548,465                   848,026               324,149           7,396,491                
00001f - RH TRU Lot 11 Option Work (Definitized by Modification 050) -                               -                        -                    -                             
00001g - RH TRU Lot 12 Option Work 12,341,796                1,598,263            610,919           13,940,059              
00001h - RH TRU Lot 11 GFY 2020 Option Work (Definitized by Modification 142) -                               -                        -                    -                             
00001i - RH TRU Lot 11 GFY 2021 Option Work 12,607,309                1,632,647            624,062           14,239,956              

Total Options 88,172,191                11,418,299          4,364,524        99,590,490              

Total Contract Cost (Includes Options) and Max Fee 1,839,950,123 194,929,414 68,217,789 2,034,879,536

Contract Performance Ceil ing 1,500,319,500
NOTE: Fixed Fee values from CLIN-3 and CLIN-6 are included in the max fee value for the total contract cost and total contract cost including options.

Contract Performance Ceiling (B.6)

CLIN 00001- TARGET ICP-CORE DOE MISSION WORK (BASE)

CLIN 00002 - TARGET ICP CORE NNPP PPF WORK SCOPE

CLIN 00003 - NON-TARGET ICP CORE WORK SCOPE

CLIN 00004- CONTRACT TRANSITION PERIOD

CLIN 00005 - DEFINED BENEFIT PENSION PLAN COSTS

  B.2(c) Table

CLIN 00006 INTEGRATED WASTE TREATMENT UNIT (IWTU) OPERATIONS AND TURNOVER

Total Contract Cost (Includes Options)

Total Contract Cost (Excluding Options)
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3. SECTION C.4.3.02 WAG 1 Test Area North (TAN) is revised to add the following scope: 
 
The Contractor shall provide materials, equipment and services necessary to support the 
United States Geological Survey (USGS) in drilling a new monitoring/injection well at Test 
Area North (TAN) for the TAN OU 1-07B TAN Source Action.  Scope includes: 
 
A. Prepare Fluor Idaho/USGS interface agreement (IAG). 
B. Obtain Idaho Department of Environmental Quality (IDEQ) approval for new injection 

well for Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) remediation. 

C. Prepare Fluor Idaho Work Order. 
D. Perform power management site inspection. 
E. Perform subsurface investigation. 
F. Perform survey of well site location. 
G. Prepare site including construct decontamination area and secondary containment. 
H. Establish work and rad zones. 
I. Prepare Environmental Checklist (EC)/Eco clearance. 
J. Prepare Davis Bacon Determination. 
K. Prepare Radiological Work permit. 
L. Provide waste management services for waste and returns generated during drilling. 
M. Provide well construction oversite including radcon and safety support. 
N. Provide support for USGS pump test, well completion activities and initial well sampling. 
 
Based on this change, the CLIN-1 Direct Target Cost is increased by $117,900, and the 
CLIN-1 Indirect Target Cost is increased by $21,222.  The CLIN-1 target fee is increased by 
$6,887, and the max fee is increased by $18,016.  

 
 No other changes to Section C.4.3. 
 
4. SECTION J – ATTACHMENT J-1 LIST OF APPLICABLE DOE DIRECTIVES 

(LIST B) is revised as follows: 
 

The following Directive has been removed: 
 
DOE O 350.1 Chg 5 (superseded by DOE O 350.1 Chg 7) – Contractor Human Resource 
Management Programs  
 
The following Directive has been added. Per Fluor letter CCN 325217 (dated May 19, 2020) 
there is no cost impact for this additional DOE Order. 
 
DOE O 350.1 Chg 7 – Contractor Human Resource Management Programs 
 

5. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 
agreed to herein as a complete equitable adjustment for the directed change to incorporate the 
work scope under CLIN-1 Section C.4.3.02 WAG 1 Test Area North (TAN), and in 
accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and 
III, the Contractor hereby releases the Government from any and all liability under this 
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contract for further equitable adjustments attributable to such facts or circumstances giving 
rise to the proposal for adjustment. The total net price of the equitable adjustment is 
$157,138 (cost and fee adjustments under CLIN-1).   

 
 

No other changes to the terms and conditions. 
 


