The purpose of this modification is to issue a unilateral change order for work scope under Section C.5.1.05 CH-TRU Treatment. A not-to-exceed (NTE) value is included as described in the continuation pages incorporated as part of this modification. The Contractor is directed to continue operations in accordance with contract Section B.2.

Payment:
OR for Idaho
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 6017
Oak Ridge TN 37831

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

DUNS Number: 968795604
<table>
<thead>
<tr>
<th>ITEM NO.</th>
<th>SUPPLIES/SERVICES</th>
<th>QUANTITY</th>
<th>UNIT</th>
<th>UNIT PRICE</th>
<th>AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Period of Performance:** 06/01/2016 to 05/31/2021
The purpose of this modification is to issue a unilateral change order for work scope related to contract Section C.5.1.05 CH-TRU Treatment. This revision is being made under the authority of contract clauses B.15 *Advance Understanding – Changes to Cost and Fee* and I.100 52.243-2 *Changes – Cost Reimbursement (Aug 1987) – Alt II and III (Apr 1984).*

Effective July 9, 2020, the Contractor is authorized a not to exceed (NTE) amount of $650K in direct costs for the work under this modification (per Contracting Officer letter (CLN201331) dated July 9, 2020). Funding for this NTE is currently available to support this action. The NTE does not include the overhead allocation from CLIN-1. Fluor Idaho shall invoice fully burdened costs. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized modification. The cost and schedule estimate shall comply with all applicable terms of the contract including but not limited to Section B.15 *Advance Understanding – Changes to Cost and Fee* and Section I.101, 52-243-6 *Change Order Accounting (Apr 1984)*. This NTE is subject to Section B.12 *Obligation and Availability of Funds*.

The issuance of this modification confirms the change order issued by Contracting Officer letter (CLN201331) dated July 9, 2020. This letter, which includes the scope of work, is incorporated with this modification.

No other changes to the contract terms and conditions.