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This modification is made under the authority of contract clause I.36 52.217-7 Option for 
Increased Quantity – Separately Priced Line Item (Mar 1989).  This bilateral modification 
exercises the priced option 00001i at Section C.5.3.09 RH Waste LOT 11 FY 2021 Option Work.   
 
Per Contracting Officer email to Fluor Idaho, LLC (Jennifer Cate to Tom Williams) dated 
September 8, 2020, Subject: Priced Option 00001i RH TRU Lot 11 FY 2021 Option Work, one 
minor addition of scope language is included as detailed below.  There is no adjustment to Target 
Cost or Target/Max Fee due to this minor change in scope language.  In addition, the fee structure 
for Performance Incentive (PI)-4 is revised and included with this modification at Exhibit B-1.  
The indirect cost under CLIN-1 is adjusted to reflect the changes made to the POH table attached 
per Section B.15(g). 
 
The following changes are hereby made to the contract:  
 
1. SECTION B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED, paragraph (b) 

CLIN 00001 OPTION WORK, 00001i RH TRU Lot 11 FY 2021 OPTION WORK is 
revised to add “Definitized by Modification 220.” 

 
2. SECTION B.1 (d) CLIN-00001 Priced Option Work Descriptions, CLIN 00001i – RH 

WASTE LOT 11 FY 2021 OPTION WORK is revised to include the highlighted language 
as follows: 

 
See Section C, PWS C.5.3.07. The Contractor shall operate the RH Waste program in 
accordance with PWS sections C.5.3.01 RH-TRU Retrieval, C.5.3.02  RH-TRU 
Characterization and Certification, C.5.3.03 RH-TRU Treatment, C.5.3.04 RH-TRU Storage 
and Movement, and C.5.3.05 RH-TRU Packaging and Transportation for a portion of Lot 11 
(Legacy RH-M/LLW), under the CH-ANL-180RH waste stream ID, and/or suspect RH TRU 
from AMWTP. 
 

3. SECTION B.2 (c) CONTRACT COST AND FEE SCHEDULE is revised as follows: 
 
CLIN-1: Target ICP Core DOE Mission Work Scope (Base)  
 
The Direct Target Cost is increased by $12,607,309 from $938,474,604 to $951,081,913. 
 
The Indirect Target Cost is increased by $2,269,316 from $351,160,822 to $353,430,138.  
 
The Total Target Cost is increased by $14,876,625 from $1,289,635,426 to $1,304,512,051. 
 
The Cost Incentive (Target) is increased by $736,393 from $31,269,265 to $32,005,658. 
 
The Cost Incentive (Maximum) is increased by $783,670 from $79,336,726 to $80,120,396. 
 
The overall CLIN-1 Max Fee, including a milestone increase of $1,142,853 and a performance 
fee increase of $783,670, is correspondingly increased by $1,926,523 from $153,925,588 to 
$155,852,111. 
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Summary: 
 
The revised Total Contract Value (Includes Options) is increased by $2,563,192 (cost and fee 
adjustments under CLIN-1) from $2,102,001,476 to $2,104,564,668. 
 
The following B.2(c) Fee Model has been updated to reflect the adjustments to CLIN-1.  
 

 
 

No other changes to Section B.2. 
 
4. SECTION B.3 (d) Schedule Milestones, Annual Milestones, and Performance Incentive 

Fee for CLIN 00001 is revised to include the revised fee structure for Priced Options 

Target Cost Max Fee Target Fee Total Price
Direct Target Cost w/ ID Spt (No Options Included) 951,081,913 155,852,111 1,460,364,162          
Indirect Target Cost w/o ID Spt (Total Pool, PWS C.8) 353,430,138

1,304,512,051
Target Fee 64,573,347

Subtotal Milestone-Shedule & Performance Fee (B.3(d)) 75,731,715
Subtotal Incremental Cost Incentive Fee 80,120,396

Cost Incentive Breakout
Cost Incentive (Max) 80,120,396 12.95%
Cost Incentive (Target) 32,005,658       4.95%

Target Cost Max Fee Target Fee Total Price
Navy (Pieces, Parts and Fines - 102 Cans) 42,367,181 5,382,479 2,503,195 47,749,660               
Milestone-Shedule & Performance 3,970,091 1,963,325
Cost Incentive (Max) 1,412,388 539,870            

Estimated Cost Fee Total Price
Total Non-Target Work Scope (See Contracting Officer for Breakout) 58,829,070 3,091,456 61,920,526               

Transition 6,811,889 0 6,811,889                 

Pension 125,000,000 0 125,000,000             

Estimated Cost Max Fee Fee Gal Total Price
IWTU Ops (C.6.1) (Definitized by Modification 152) 0 -                        6.53$                -$                          

Estimated Cost  Fee
IWTU Phase 1 - Process Assessment (C.6.1.1) (Fixed Fee) 19,331,848 956,926 20,288,774
IWTU Phase 2 - Technical Issue Resolution (C.6.1.2) (Milestone Fee) 115,785,533 5,523,919 121,309,452
IWTU Phase 3/4 - Startup of Radiological Operations (C.6.1.10) (Fixed/Milestone Fee) 187,845,640 22,346,853 210,192,493
Total (Excluding C.6.1 IWTU Ops) 322,963,021 28,827,698 351,790,719

Contract Cost Max Fee Target Fee Total Price
1,860,483,212 193,153,744         67,076,542 2,053,636,956          

Priced Options Target Cost Max Fee Target Fee Total Price
00001a - GrndWtr Monitoring Wells / CFA Landfill 773,962                      100,228                38,311              874,190                    
00001b - GrdWtr Monitoring Wells/TAN Rem 676,966                      87,667                  33,510              764,633                    
00001c - Legacy Excess Radioactive/Haz Materials 24,747,535                 3,204,806             1,225,003         27,952,341               
00001d - RCRA Closure of AMWTP Facilities (Definitized by Modification 207) -                              -                        -                    -                            
00001e - Additional Temporary Storage 6,548,465                   848,026                324,149            7,396,491                 
00001f - RH TRU Lot 11 Option Work (Definitized by Modification 050) -                              -                        -                    -                            
00001g - RH TRU Lot 12 Option Work 12,341,796                 1,598,263             610,919            13,940,059               
00001h - RH TRU Lot 11 GFY 2020 Option Work (Definitized by Modification 142) -                              -                        -                    -                            
00001i - RH TRU Lot 11 GFY 2021 Option Work (Definitized by Modification 220) -                              -                        -                    -                            

Total Options 45,088,724                 5,838,990             2,231,892         50,927,714               
Total Contract Cost (Includes Options) and Max Fee 1,905,571,936 198,992,733 69,308,433 2,104,564,668

Contract Performance Ceiling 1,573,754,780
NOTE: Fixed Fee values from CLIN-3 and CLIN-6 are included in the max fee value for the total contract cost and total contract cost including options.

Contract Performance Ceiling (B.6)

CLIN 00001- TARGET ICP-CORE DOE MISSION WORK (BASE)

CLIN 00002 - TARGET ICP CORE NNPP PPF WORK SCOPE

CLIN 00003 - NON-TARGET ICP CORE WORK SCOPE

CLIN 00004- CONTRACT TRANSITION PERIOD

CLIN 00005 - DEFINED BENEFIT PENSION PLAN COSTS

  B.2(c) Table

CLIN 00006 INTEGRATED WASTE TREATMENT UNIT (IWTU) OPERATIONS AND TURNOVER

Total Contract Cost (Includes Options)

Total Contract Cost (Excluding Options)
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00001h – RH TRU Lot 11 GFY 2020 Option Work and 00001i – RH TRU Lot 11 GFY 2021 
Option Work. 
 

 
 

5. SECTION B.3 (d) iv. Performance Incentives Fee Calculation, 3rd paragraph, is revised as 
follows: 

 
From: 
 
PI-4 will be earned on a container-by-container basis as defined in Exhibit B-1, RH Replan Fee 
Analysis, incorporated into this contract by Modification No. 050. 
 
To: 
 
PI-4 will be earned on a container-by-container basis as defined in Exhibit B-1, Rev.1, RH Replan 
Fee Analysis, incorporated into this contract by Modification No. 220. 
 

6. SECTION B.6(a)(2) CONTRACT PERFORMANCE CEILING is increased by $16,803,148 
from $1,556,951,632 to $1,573,754,780. 
 

Schedule Milestones (CLIN-1) Early Date Min Fee Date Max Fee Amount Min Fee Amount
SM-1 Complete the Final Design Document for the SDA Cap 12/31/2019 4/30/2020 876,093$                 0
SM-2 Complete CH-TRU Retrieval in TSA-RE 5/31/2017 8/31/2017 1,971,210$              0
SM-3 Complete treatment of RH-TRU Lots 1 -9 8/31/2016 9/30/2016 2,190,234$              0
SM-4 Complete RCRA Closure on INTEC Tank Farm Facility 8/1/2017 1/15/2018 -$                         0
SM-5 Complete 1648 EBR II Bottle Placements N/A 5/31/2021 3,840,000$              0
SM-6 Complete Placement of 952 ATR Elements N/A 5/31/2021 2,190,234$              0
SM-8 Complete Treatment of ISA Debris Waste + Rework 6/30/2019 9/1/2019 4,500,000$              0
SM-9 Complete Treatment of ISA Non-Debris Waste 7/31/2020 10/1/2020 3,500,000$              0
SM-10 Complete Treatment of ISA Non-Debris Rework N/A 5/1/2021 1,000,000$              0
SM-11 Complete Certification of ISA Waste Streams 1-10 in FY 2019 N/A 10/1/2019 350,000$                 0
SM-12 Complete Certification of ISA Waste Streams 1-20 in FY 2020 N/A 10/1/2020 475,000$                 0
SM-13 Complete Certification of ISA Waste Streams 1-31 in FY 2021 N/A 6/1/2021 600,000$                 0
SM-14 Complete Upgrade of IT - PCs and Licensing 12/31/2020 3/31/2021 150,000$                 0
Mod 145 - Peach Bottom Milestone #1 - Inspection Reports 9/30/2020 195,801$                 0
Mod 145 - Peach Bottom Milestone #2 - Transfer 5 Low Risk Vaults 12/20/2020 195,801$                 0
Mod 145 - Peach Bottom Milestone #3 - Conceptual Design 1/31/2021 195,801$                 0
     Subtotal Schedule Milestones 22,230,174$           0
Annual Milestones Max Fee Amount Target Fee Amount
   AM-1 CH Meters3 Ready to be shipped Total Contract Fee 13,377,945$           5,113,577$                 
Total Amount of cubic meters of ISA (CH-TRU and MLLW to be certified and shipped) 10,300

Treatment Certification Shipping
Fee Per Unit 1,428.97$            476.32$                   476.32$                      
CED-12/31/2018 Fee Paid 5,399,291.74$         

   AM-2 Acres Exhumed (measured by acre) 14,893,589$           5,692,916$                 
Total acreage to be exhumed 1.55
Fee per unit at associated Annual Quantity (fee Step/Total Acres for ARP VIII) 6,726,137$               2,570,994$          2,337,267$              1,298,482$                 
Annual Quantity (Acres) > than .50 .40 - .49 .25 - .39 0.0 - .24
Fee per acre for ARP IX 6,726,137$              

CED-March 2019 (ARP VIII Completed) Fee Paid 1,718,338$               

AM-3 MLLW and LLW Disposition 2,628,280$          
AM-4 CH TRU Waste Certified Backlog 1,400,000$          
     Subtotal Annual Milestones 32,299,814$        
Performance Incentive No Sliding Scale
P-1 Process and ship all CH/RH TRU out of Idaho 12/31/2018 11,389,215$        
P-2 Percent complete for exhumation (max fee times the actual completed for ARP VIII plus 
ARP IX divided by 1.55) 5/31/2021 7,608,603$          
P-3 Critical Failures N/A 8,760,935$          
P-4 RH TRU Waste Disposition (Base Fee = $1,958,005; Option 1 & 2 Fee = $2,874,184) 4,832,189$          
   Subtotal Performance Incentive 21,201,727$        
Total Milestone/Performance Fees 75,731,715$        
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7. SECTION B, EXHIBIT B-1 is replaced by SECTION B, EXHIBIT B-1 Rev. 1, attached, and 
incorporated in the contract in its entirety. 

 
8. SECTION C.5.3.09 RH Waste LOT 11 FY 2021 Option Work (Priced Option) is 

exercised with this modification.  The first paragraph is revised to include the highlighted 
language as follows: 

 
The Contractor shall operate the RH Waste program in accordance with sections C.5.3.01 
RH-TRU Retrieval, C.5.3.02 RH-TRU Characterization and Certification, C.5.3.03 RH- 
TRU Treatment, C.5.3.04 RH-TRU Storage and Movement, and C.5.3.05 RH-TRU 
Packaging and Transportation for Lot 11 (Legacy RH-M/LLW) and/or suspect RH-TRU 
from AMWTP.  See Exhibit C-11, Lot 11 – Legacy RH-M/LLW.  This Option work shall be 
completed in FY 2021. 
 
No other changes to Section C.5.3.09. 

 
9. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 

agreed to herein as a complete equitable adjustment for the directed change to incorporate the 
work scope under CLIN-1 Section C.5.3.09 RH Waste LOT 11 FY 2021 Option Work (Priced 
Option) as detailed above, and in accordance with contract Section I.100 52.243-2 
Changes—Cost Reimbursement Alt II and III, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to the proposal for adjustment. The 
total net price of the equitable adjustment for CLIN-1 is $16,803,148. 

 
No other changes to the terms and conditions. 


