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This modification is being made under the authority of contract clause Section I.100, FAR 
52.243-2 Changes – Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984).  This 
modification definitizes CLIN-1 scope at Section C.5.0 Waste Management as detailed below. 
 
The indirect cost under CLIN-1 is adjusted to reflect this change per Section B.15(g).   
 
The following changes are hereby made to the contract:  

 
1. SECTION B.2 (c) CONTRACT COST AND FEE SCHEDULE is revised as follows: 

 
CLIN-1: Target ICP Core DOE Mission Work Scope (Base)  
 
The Direct Target Cost is increased by $2,223,992 from $952,266,903 to $954,490,895. 
 
The Indirect Target Cost is increased by $400,319 from $353,643,436 to $354,043,755.  
 
The Total Target Cost is increased by $2,624,311 from $1,305,910,339 to $1,308,534,650. 
 
The Cost Incentive (Target) is increased by $129,903 from $32,074,873 to $32,204,776. 
 
The Cost Incentive (Maximum) is increased by $339,848 from $80,301,474 to $80,641,322.   
 
The overall CLIN-1 Max Fee is correspondingly increased by $339,848 from $157,407,689 to 
$157,747,537. 
 
Summary: 
 
The revised Total Contract Value (Includes Options) is increased by $2,964,159 (cost and fee 
adjustments under CLIN-1) from $2,107,518,534 to $2,110,482,693. 
 
The following B.2(c) Fee Model has been updated to reflect the adjustments to CLIN-1.  
 



  Contract No. DE-EM0004083 
  Modification 229 

SF 30 Continuation Page 
 

2 
 

 
 

No other changes to Section B.2. 
 

2. SECTION B.6(a)(2) CONTRACT PERFORMANCE CEILING is increased by $2,964,159 
from $1,576,708,646 to $1,579,672,805. 
 

Target Cost Max Fee Target Fee Total Price

Direct Target Cost w/ ID Spt (No Options Included) 954,490,895 157,747,537 1,466,282,187        
Indirect Target Cost w/o ID Spt (Total Pool, PWS C.8) 354,043,755

1,308,534,650
Target Fee 64,772,465

Subtotal Milestone-Shedule & Performance Fee (B.3(d)) 77,106,215

Subtotal Incremental Cost Incentive Fee 80,641,322
Cost Incentive Breakout

Cost Incentive (Max) 80,641,322 12.95%
Cost Incentive (Target) 32,204,776     4.95%

Target Cost Max Fee Target Fee Total Price

Navy (Pieces, Parts and Fines - 102 Cans) 42,367,181 5,382,479 2,503,195 47,749,660              

Milestone-Shedule & Performance 3,970,091 1,963,325
Cost Incentive (Max) 1,412,388 539,870           

Estimated Cost Fee Total Price
Total Non-Target Work Scope (See Contracting Officer for Breakout) 58,829,070 3,091,456 61,920,526              

Transition 6,811,889 0 6,811,889                

Pension 125,000,000 0 125,000,000            

Estimated Cost Max Fee Fee Gal Total Price
IWTU Ops (C.6.1) (Definitized by Modification 152) 0 -                        6.53$                -$                          

Estimated Cost  Fee

IWTU Phase 1 - Process Assessment (C.6.1.1) (Fixed Fee) 19,331,848 956,926 20,288,774
IWTU Phase 2 - Technical Issue Resolution (C.6.1.2) (Milestone Fee) 115,785,533 5,523,919 121,309,452
IWTU Phase 3/4 - Startup of Radiological Operations (C.6.1.10) (Fixed/Milestone Fee) 187,845,640 22,346,853 210,192,493
Total (Excluding C.6.1 IWTU Ops) 322,963,021 28,827,698 351,790,719

Contract Cost Max Fee Target Fee Total Price
1,864,505,811 195,049,170       67,275,660 2,059,554,981        

Priced Options Target Cost Max Fee Target Fee Total Price
00001a - GrndWtr Monitoring Wells / CFA Landfil l 773,962                      100,228               38,311             874,190                    
00001b - GrdWtr Monitoring Wells/TAN Rem 676,966                      87,667                  33,510             764,633                    
00001c - Legacy Excess Radioactive/Haz Materials 24,747,535                3,204,806            1,225,003        27,952,341              
00001d - RCRA Closure of AMWTP Facil ities (Definitized by Modification 207) -                               -                        -                    -                             
00001e - Additional Temporary Storage 6,548,465                   848,026               324,149           7,396,491                
00001f - RH TRU Lot 11 Option Work (Definitized by Modification 050) -                               -                        -                    -                             
00001g - RH TRU Lot 12 Option Work 12,341,796                1,598,263            610,919           13,940,059              
00001h - RH TRU Lot 11 GFY 2020 Option Work (Definitized by Modification 142) -                               -                        -                    -                             
00001i - RH TRU Lot 11 GFY 2021 Option Work (Definitized by Modification 220) -                               -                        -                    -                             

Total Options 45,088,724                5,838,990            2,231,892        50,927,714              

Total Contract Cost (Includes Options) and Max Fee 1,909,594,535 200,888,159 69,507,552 2,110,482,693

Contract Performance Ceil ing 1,579,672,805
NOTE: Fixed Fee values from CLIN-3 and CLIN-6 are included in the max fee value for the total contract cost and total contract cost including options.

Contract Performance Ceiling (B.6)

CLIN 00001- TARGET ICP-CORE DOE MISSION WORK (BASE)

CLIN 00002 - TARGET ICP CORE NNPP PPF WORK SCOPE

CLIN 00003 - NON-TARGET ICP CORE WORK SCOPE

CLIN 00004- CONTRACT TRANSITION PERIOD

CLIN 00005 - DEFINED BENEFIT PENSION PLAN COSTS

  B.2(c) Table

CLIN 00006 INTEGRATED WASTE TREATMENT UNIT (IWTU) OPERATIONS AND TURNOVER

Total Contract Cost (Includes Options)

Total Contract Cost (Excluding Options)
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3. SECTION C.5.1.08 Disposition of MLLW is added to include the following scope:   
 

The Contractor shall disposition 431 containers of MLLW to offsite treatment and 
disposition by May 31, 2021. Three types of MLLW populations are included in this work 
scope: 
 
• 207 previously indeterminate containers that were re-assayed using new equipment.  The 

results of the new assays allow direct offsite disposition without processing through the 
sludge repackaging operations.   

• 130 containers to be dispositioned offsite to commercial treatment/disposal facilities 
based on information gained during chemical compatibility evaluation development after 
the ARP V event.  

• 94 containers of MLLW with Organic concentrations to be shipped for offsite thermal 
desorption and follow-on disposition versus SRP processing.  

 
Based on this change, the CLIN-1 Direct Target Cost is increased by $2,223,992, and the 
CLIN-1 indirect costs are increased by $400,319.  The corresponding target fee is increased 
by $129,903, and the max fee is increased by $339,848. 
 
No other changes to Section C.5. 

 
4. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 

agreed to herein as a complete equitable adjustment for the directed change to incorporate the 
work scope under CLIN-1 Section C.5.1.08 Disposition of MLLW as detailed above, and in 
accordance with contract Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and 
III, the Contractor hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving 
rise to the proposal for adjustment. The total net price of the equitable adjustment for CLIN-1 
is $2,964,159. 

 
No other changes to the terms and conditions. 


