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This modification is being made under the authority of contract clause Section I.100, FAR 
52.243-2 Changes – Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984).  This 
modification definitizes CLIN-6 scope at Section C.6.1.10 Integrated Waste Treatment Unit 
(IWTU) Phase 3/4, Facility Modifications, Confirmatory Demonstration Run, System 
Performance Tests, and the Startup of Radioactive Operations as detailed below. 
 
The indirect cost under CLIN-1 is adjusted to reflect this change per Section B.15(g).   
 
The following changes are hereby made to the contract:  

 
1. SECTION B.2 (c) CONTRACT COST AND FEE SCHEDULE is revised as follows: 

 
CLIN-1: Target ICP Core DOE Mission Work Scope (Base)  
 
The Direct Target Cost is unchanged at $954,490,895. 
 
The Indirect Target Cost is increased by $224,160 from $354,043,755 to $354,267,915. 
 
The Total Target Cost is increased by $224,160 from $1,308,534,650 to $1,308,758,810. 
 
The Cost Incentive (Target) is increased by $11,096 from $32,204,776 to $32,215,872. 
 
The Cost Incentive (Maximum) is increased by $29,029 from $80,641,322 to $80,670,351. 
 
The overall CLIN-1 Max Fee is correspondingly increased by $29,029 from $157,747,537 to 
$157,776,566. 
 
Section C.6.1.10, Integrated Waste Treatment Unit (IWTU) Phase 3/4 Part C Facility 
Modifications, Confirmatory Demonstration Run, System Performance Tests, and the Startup 
of Radioactive Operations: 
 
IWTU Phase 3/4 estimated cost is increased by $1,245,333 from $187,845,640 to $189,090,973.  
Fixed fee is increased by $112,080 from $11,538,405 to $11,650,485. 
 
Summary: 
 
The revised Total Contract Value (Includes Options) is increased by $1,610,602 (cost and fee 
adjustments under CLIN-1 and CLIN-6) from $2,110,482,693 to $2,112,093,295. 
 
The following B.2(c) Fee Model has been updated to reflect the adjustments to CLIN-1.  
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No other changes to Section B.2. 
 

2. SECTION B.6(a)(2) CONTRACT PERFORMANCE CEILING is increased by $253,189 
from $1,579,672,805 to $1,579,925,994. 
 

Target Cost Max Fee Target Fee Total Price

Direct Target Cost w/ ID Spt (No Options Included) 954,490,895 157,776,566 1,466,535,376        
Indirect Target Cost w/o ID Spt (Total Pool, PWS C.8) 354,267,915

1,308,758,810
Target Fee 64,783,561

Subtotal Milestone-Shedule & Performance Fee (B.3(d)) 77,106,215

Subtotal Incremental Cost Incentive Fee 80,670,351
Cost Incentive Breakout

Cost Incentive (Max) 80,670,351 12.95%
Cost Incentive (Target) 32,215,872     4.95%

Target Cost Max Fee Target Fee Total Price

Navy (Pieces, Parts and Fines - 102 Cans) 42,367,181 5,382,479 2,503,195 47,749,660              

Milestone-Shedule & Performance 3,970,091 1,963,325
Cost Incentive (Max) 1,412,388 539,870           

Estimated Cost Fee Total Price
Total Non-Target Work Scope (See Contracting Officer for Breakout) 58,829,070 3,091,456 61,920,526              

Transition 6,811,889 0 6,811,889                

Pension 125,000,000 0 125,000,000            

Estimated Cost Max Fee Fee Gal Total Price
IWTU Ops (C.6.1) (Definitized by Modification 152) 0 -                        6.53$                -$                          

Estimated Cost  Fee

IWTU Phase 1 - Process Assessment (C.6.1.1) (Fixed Fee) 19,331,848 956,926 20,288,774
IWTU Phase 2 - Technical Issue Resolution (C.6.1.2) (Milestone Fee) 115,785,533 5,523,919 121,309,452
IWTU Phase 3/4 - Startup of Radiological Operations (C.6.1.10) (Fixed/Milestone Fee) 189,090,973 22,458,933 211,549,906
Total (Excluding C.6.1 IWTU Ops) 324,208,354 28,939,778 353,148,132

Contract Cost Max Fee Target Fee Total Price
1,865,975,304 195,190,279       67,286,756 2,061,165,583        

Priced Options Target Cost Max Fee Target Fee Total Price
00001a - GrndWtr Monitoring Wells / CFA Landfil l 773,962                      100,228               38,311             874,190                    
00001b - GrdWtr Monitoring Wells/TAN Rem 676,966                      87,667                  33,510             764,633                    
00001c - Legacy Excess Radioactive/Haz Materials 24,747,535                3,204,806            1,225,003        27,952,341              
00001d - RCRA Closure of AMWTP Facil ities (Definitized by Modification 207) -                               -                        -                    -                             
00001e - Additional Temporary Storage 6,548,465                   848,026               324,149           7,396,491                
00001f - RH TRU Lot 11 Option Work (Definitized by Modification 050) -                               -                        -                    -                             
00001g - RH TRU Lot 12 Option Work 12,341,796                1,598,263            610,919           13,940,059              
00001h - RH TRU Lot 11 GFY 2020 Option Work (Definitized by Modification 142) -                               -                        -                    -                             
00001i - RH TRU Lot 11 GFY 2021 Option Work (Definitized by Modification 220) -                               -                        -                    -                             

Total Options 45,088,724                5,838,990            2,231,892        50,927,714              

Total Contract Cost (Includes Options) and Max Fee 1,911,064,028 201,029,268 69,518,648 2,112,093,295

Contract Performance Ceil ing 1,579,925,994
NOTE: Fixed Fee values from CLIN-3 and CLIN-6 are included in the max fee value for the total contract cost and total contract cost including options.

  B.2(c) Table

CLIN 00006 INTEGRATED WASTE TREATMENT UNIT (IWTU) OPERATIONS AND TURNOVER

Total Contract Cost (Includes Options)

Total Contract Cost (Excluding Options)

Contract Performance Ceiling (B.6)

CLIN 00001- TARGET ICP-CORE DOE MISSION WORK (BASE)

CLIN 00002 - TARGET ICP CORE NNPP PPF WORK SCOPE

CLIN 00003 - NON-TARGET ICP CORE WORK SCOPE

CLIN 00004- CONTRACT TRANSITION PERIOD

CLIN 00005 - DEFINED BENEFIT PENSION PLAN COSTS
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3. SECTION C.6.1.10 Integrated Waste Treatment Unit (IWTU) Phase 3/4, Facility 
Modifications, Confirmatory Demonstration Run, System Performance Tests, and the 
Startup of Radioactive Operations is revised to incorporate the following scope:   
 
The Contractor shall complete the following: 
 
Installation of Permanent Simulant Tanks 
A. Engineering configuration management and design of permanent tanks. 
B. Procurement of tanks, valves, piping, and controls equipment for permanent simulant 

tanks. 
C. Installation of a support pad for tanks 
D. Installation of permanent simulant tanks, valves, piping and controls. 
E. Testing of permanent tanks and transfer system. 
F. Document close out of permanent tank installation. 
 
Replacement of Waste Feed Valves 
A. Project Management 
B. Estimation 
C. Engineering Design to include evaluation of flow to mitigate cavitation 
D. Procurement (new flow control valves and spares) 
E. Mockup Testing of new waste feed valves to ensure they will pass larger wet decon 

particles while being able to maintain the correct flow rates. 
F. Work Package Planning 
G. Field Installation, post maintenance testing and document close out 

 
Based on this change, the CLIN-6 estimated cost is increased by $1,245,333 with a 
corresponding fixed fee of $112,080.  In addition, per B.15(g), CLIN-1 indirect costs for POH 
are increased by $224,160.  The corresponding target fee is increased by $11,096, and the max 
fee is increased by $29,029. 
 
No other changes to Section C.6. 

 
4. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 

agreed to herein as a complete equitable adjustment for the directed change to incorporate the 
work scope under CLIN-6 Section C.6.1.10 Integrated Waste Treatment Unit (IWTU) Phase 
3/4, Facility Modifications, Confirmatory Demonstration Run, System Performance Tests, 
and the Startup of Radioactive Operations as detailed above, and in accordance with contract 
Section I.100 52.243-2 Changes—Cost Reimbursement Alt II and III, the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to the proposal for 
adjustment. The total net price of the equitable adjustment for CLIN-1 and CLIN-6 is 
$1,610,602. 

 
No other changes to the terms and conditions. 


