The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

The purpose of this modification is to obligate funding under FIN PLAN #70, November 2020. Req #21CF000013 adds $133,722,928.53 for appropriated and $279,860.23 non-appropriated for SPP, for a total of $134,002,788.76.

Payment:
OR for Idaho
U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 4368
Oak Ridge TN 37831
FOB: Destination

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

Jeffrey C. Fogg

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Signature on File

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

11/23/2020

(Signature of Contracting Officer)
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td>00001</td>
<td>Management and Operations of the Idaho National Laboratory.</td>
<td>1</td>
<td></td>
<td></td>
<td>17,180,000,000.00</td>
</tr>
</tbody>
</table>

Period of Performance: 11/09/2004 to 09/30/2024

Change Item 00001 to read as follows (amount shown is the total amount):

Line item value is: $17,180,000,000.00
Incrementally Funded Amount: $15,609,378,197.42
SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

Clause B. 5, Obligation of Funds is revised to read as follows:

The amount presently obligated under this contract is as follows:

The amount presently obligated under this contract is as follows: Details regarding the obligational authority for this modification are provided separately in the Fin Plan #70, November 2020.

Contract DE-AC07-05ID14517

Funds Obligated by Contract Award $ -
FY 2005 Funding Mod Totals 05-01 thru 05-15 $ 623,283,031.13
FY 2006 Funding Mod Totals 06-01 thru 06-27 $ 774,328,122.14
FY 2007 Funding Mod Totals 07-01 thru 07-14 $ 975,295,354.03
FY 2008 Funding Mod Totals 08-01 thru 08-22 $ 740,655,029.30
FY 2009 Funding Mod Totals 09-01 thru 22 to include RA 1 thru 6 $ 819,161,791.66
FY 2010 Funding Mod Totals 10-01 thru 12 to include RA 1 thru 12 $ 843,176,912.40
FY 2011 Funding Mod Totals 11-01 thru 21 to include RA 1 and 2 $ 871,596,269.64
FY 2012 Funding Mod Totals 12-01 thru 23 to include RA 1 and 3 $ 805,795,946.74
FY 2013 Funding Mod Totals 13-01 thru 18 to include RA 1 thru 3 $ 712,642,634.14
FY 2014 Funding Mod Totals 14-01 thru 14-23 $ 811,803,619.42
FY 2015 Funding Mod Totals 15-01 thru 17 to include RA 15-01 $ 860,410,525.97
FY 2016 Funding Mod Totals 16-01 thru 16-22 $ 977,579,395.50
FY 2017 Funding Mod Totals 17-01 thru 17-16 $ 1,031,504,895.09
FY 2018 Funding Mod Totals 18 thru 36 $ 1,426,895,694.12
FY 2019 Funding Mod Totals 37 thru 53 $ 1,473,788,370.25
FY 2020 Funding Mod Totals 54 thru 67 $ 1,556,654,463.46

FY 2021 Funding Mods 68 -
Funds Obligated by Modification No. 463 Fin Plan 68 – SPP Funding $ 252,582.09
Funds Obligated by Modification No. 463 Fin Plan 68 – SPP Funding $ 273,358.13
Funds Obligated by Modification No. 464 Fin Plan 68 $ 121,116,900.67
Funds Obligated by Modification No. 464 Fin Plan 68 $ 75,000.00
Funds Obligated by Modification No. 465 Fin Plan 69 – SPP Funding $ 0.06
Funds Obligated by Modification No. 465 Fin Plan 69 – SPP Funding $ 0.00
Funds Obligated by Modification No. 467 Fin Plan 70 $ 49,055,512.72
Funds Obligated by Modification No. 467 Fin Plan 70 $ 30,000.00
Funds Obligated by Modification No. 468 Fin Plan 70 – SPP Funding $ 133,722,928.53
Funds Obligated by Modification No. 468 Fin Plan 70 – SPP Funding $ 279,860.23

Total Funds Obligated $ 15,609,378,197.42
(End of modification)