The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended. This is not extended.

The above numbered contract/order is modified to reflect the administrative changes (such as changes in taxing office, appropriation data, etc.) set forth in Item 14, pursuant to the authority of FAR 42.103(b).

This supplemental agreement is entered into pursuant to authority of:


The purpose of the bilateral modification is to incorporate the following items:

CLIN 0001 - Section C.2.0 Transition - The contractor shall provide additional cleared personnel for the transition period. For more detail please see the Contracting Officer. The total fixed price is $164,489.00.

CLIN 0001 - Section C.2.0 Transition - The contractor shall provide additional guards to bridge the gap between what the incumbent contract requires and current contract requirements. For more detail please see the Contracting Officer. The total fixed price is $164,489.00.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 8 A or 10A, as heretofore changed, remain unchanged and in full force and effect.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer K. Cate

16B. CONTRACTING OFFICER (Signature of person authorized to sign)

[Signature]

16C. DATE SIGNED

3/17/16
is $35,935.00.

Section B has been revised accordingly and is attached to this modification along with a revised Section C.

Funding is currently available on CLIN 0001 for these items. A separate funding modification will be performed to increase funding for CLIN 0001.

Delivery Location Code: 00701
Idaho Operations
U.S. Department of Energy
Idaho Operations
1955 Fremont Avenue
Idaho Falls ID 83415 US

Payment:
  OR for Idaho
  U.S. Department of Energy
  Oak Ridge Financial Service Center
  P.O. Box 6017
  Oak Ridge TN 37831

FOB: Destination
Period of Performance: 01/04/2016 to 03/31/2021

Change Item 00001 to read as follows (amount shown is the total amount):

00001 Transition Period (90 days or less from Notice to Proceed)
Line item value is: $988,365.00
Incrementally Funded Amount: $787,941.00

988,365.00