The purpose of this modification is to issue a unilateral change order for CLIN-2 - Base Period work scope. This additional work is considered to be within the general scope of the original contract. See further details below.

Payment:

FOB: Destination

Period of Performance: 01/04/2016 to 03/31/2021

Change Item 00002 to read as follows (amount shown is the total amount):

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10 A, as heretofore changed, remains unchanged and in full force and effect.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Aaron Nebeker

16C. DATE SIGNED

06/20/2018

NSN 7540-01-152-8070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243
### Section C.3.1.1 As-Built Drawings Preliminary

Work is incorporated to include the following:

The Contractor Shall:
- Provide DOE-ID a complete list of the FSV drawings that require updating from Sandia National Laboratory's work at FSV.
  - The list needs to provide the classification (unclassified, OUO, or SGI) of each drawing and the estimated effort to update each drawing
- Provide a detailed schedule for updating the drawings by type (unclassified, OUO, or SGI)
- Update five drawings
- Provide a cost estimate to update the remaining drawing including an overall schedule for completing all drawings.

For the scope included with this Change Order, STI is authorized a not to exceed (NTE) of $25K, consistent with the other contract terms and conditions of the contract. Once negotiations are finalized, the contract will be revised accordingly as part of the definitized/bilateral modification. The estimated completion time for this work is July 19, 2018. This date may be revised when negotiations are definitized.