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The purpose of this modification is to add incremental work scope, within the general scope

of the contract, to Section C.3.2.2 - Construction Management of the New Administrative
Building.

Based on this change, the total CLIN-3 value is increased by $352,257 from $8,096,164.35 to
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Period of Performance: 01/04/2016 to 03/31/2021

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Robert Milazzo/Vice President Jennifer K. Cate

15B. CONTRACTOB/QFI;/EROR g 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
/ / . ) I B l )
ETees L / / H Digitally signed by Jennifer K.
VA 77 /1 _ 06/03/2020 Jennifer K. Cate 6/3/2020
(Signature of person authorizéd to sign) C ate (Signature Sf Qﬁ#&%"@%éﬁﬁ&“
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

DE-EM0003976/0092 2 3
NAME OF OFFEROR OR CONTRACTOR
SPECTRA TECH, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)
Change Item 00003 to read as follows (amount shown
is the total amount) :
00003 Option Period (less TMI-2 License Renewal) (one 8,448,421.35
year)

Line item value is: $8,448,421.35
Incrementally Funded Amount: $2,353,669.04

The following work scope is added to Section
C.3.2.2 - Construction Management of the New
Administrative Building.

The Contractor shall provide oversight of the
construction of the new administration building
being constructed by Beckrich Construction, LLC
(Beckrich) at the FSV facility. This scope
includes the oversight of work orders developed
under the STI Work Order Program PM-040 and
PM-011, health and safety implementation of the
Beckrich Worker Safety and Health Program Plan,
schedule oversight and reviews, new equipment
specifications verification, oversight of newly
installed equipment testing, walkthrough for the
punch list items, confirmation of punch list item
completions, and turnover of the building to
DOE-ID. The period of performance is through
March 31, 2021.

The engineering support shall include civil,
electrical, instrumentation and controls,
mechanical piping, mechanical HVAC, security
systems, water and wastewater systems. The
building will include the construction of an
Armory and Secure Room under defined
Specifications. The STI construction management
team shall provide support in accordance with
PM-011 and PM-040 procedures to include weekly
reports on the progress of the construction
activities in accordance with the provided
Beckrich three-week ahead plan.

The STI construction management team shall
consist of (1) a full-time Construction Manager
to provide daily oversight of the day-to-day
construction operations; (2) a part-time ES&H
Field Support staff member to provide oversight
during certain construction activities requiring
multiple staff members to provide oversight
activities; and (3) an Administrative Assistant
Continued
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to provide part-time clerical and records
management support for the CM and ESH Field
staff.

The above-mentioned individuals shall provide
part-time support to answer requests for
information (RFIs) and Beckrich questions related
to the drawings and specifications.

Deliverables

Progress Schedule Weekly Reports
Health & Safety Weekly Updates
Work Orders

Plan of the Day Reports

New Equipment Test Reports
Concrete Test Reports

Leach field Test Reports

HVAC System Test Reports
Security System Test Reports
Instrumentation & Control Test Reports

~NU R D QO

Punch list items, Idaho report and completion
report
1. DOE-ID Turnover Acceptance

Based on this change, the total CLIN-3 value is
increased by $352,257.

Contractor's Statement of Release: In
consideration of the modification agreed to
herein as a complete equitable adjustment for the
change agreed to in this modification, the
Contractor hereby releases the Government from
any and all liability under this contract for
further equitable adjustments attributable to
such facts or circumstances giving rise to this
proposal for adjustment.
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