

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. 0186	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations Office Idaho Operations U.S. Department of Energy Idaho Operations Idaho Falls ID 89415	CODE 892432	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FLUOR IDAHO, LLC Attn: AMANDA JORDAN 1070 RIVERWALK DRIVE, SUITE 201 IDAHO FALLS ID 83402		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 968795604 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0004083	
		10B. DATED (SEE ITEM 13) 02/04/2016	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Section I.100, FAR 52.243-2 Changes - Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984)
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 968795604

The purpose of this modification is to incorporate the Advance Agreement related to impacts resulting from the Partial Stop Work Order (nonportable work only) associated with COVID-19 Pandemic as described in the continuation pages incorporated as part of this modification. The Contractor is directed to continue operations in accordance with contract Section B.2.

Payment:

Period of Performance: 06/01/2016 to 05/31/2021

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Thomas M. Williams Director, Prime Contracts	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Aaron Nebeker
15B. CONTRACTOR/OFFEROR <i>Thomas M Williams</i> (Signature of person authorized to sign)	15C. DATE SIGNED 04/13/2020
16B. UNITED STATES OF AMERICA AARON NEBEKER Digitally signed by AARON NEBEKER Date: 2020.04.13 16:34:01 -06'00' (Signature of Contracting Officer)	16C. DATE SIGNED 4/13/2020

Previous edition unusable

This modification is being made under the authority of contract clause Section I.100, *Changes – Cost Reimbursement (AUG 1987) - Alternate II and III (APR 1984)*. This bilateral contract modification incorporates changes related to Section H and Section J as detailed below.

The following changes are hereby made to the contract:

**1. SECTION H.76 Advance Agreement on COVID-19 Related Costs** is added as follows:

The National Emergency regarding the public health impacts of the COVID-19 pandemic may impact the Contractor's ability to execute work as planned under this contract. The Advance Agreement, dated April 13, 2020, is located in Section J-13 of this contract. The Government and the Contractor have entered into this agreement to provide clarity, consistency, and stability during a time of national crisis by capturing their joint understanding of costs that can be reasonably anticipated on the date the agreement was incorporated by bilateral modification.

This agreement may need to be adjusted over time as the pandemic continues and the situation at the place of performance changes as a result of the National Emergency. Therefore, either party may propose changes that may be incorporated by mutual agreement. However, this agreement does not restrict the ability of the Contracting Officer to issue a Stop Work Order or other direction necessary to address immediate health or safety issues that may occur as the pandemic progresses.

The policies and practices incorporated into the Advance Agreement apply to all personnel regardless of job classification or representation; provided an individual is an employee of the Contractor, the terms of the Advance Agreement apply, in keeping with Section 3610 of Public Law 116-136, the Coronavirus Aid, Relief, and Economic Security Act (CARES Act). The terms also apply to how subcontract costs will be treated under the contract. Because COVID-19 related costs will be charged to the contract using Change Order Accounting practices, this Advance Agreement does not impact any other advance agreement on the Contractor's general accounting practices, such as an advance understanding on costs.

No other changes to Section H.

**2. SECTION J – LIST OF ATTACHMENTS** is revised to add the following:

**ATTACHMENT J-13 Advance Agreement Related to Impacts Resulting from Partial Stop Work Order (nonportable work only) Associated with Coronavirus Disease 2019 (COVID-19) Pandemic Impacts at Fluor Idaho, LLC**

**3. SECTION J – ATTACHMENT J-13 Advance Agreement Related to Impacts Resulting from Partial Stop Work Order (nonportable work only) Associated with Coronavirus Disease 2019 (COVID-19) Pandemic Impacts at Fluor Idaho, LLC** is incorporated in the contract as of this Modification 186.

No other changes to the contract terms and conditions.