The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The changes set forth in Item 14 are made in the contract
☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in Item 14, pursuant to the authority of FAR 43.103(b).

12. ACCOUNTING AND APPROPRIATION DATA (If required)

The purpose of this modification is to issue an undefinitized contracting action (UCA) for CLIN 00001 Target ICP-Core Work Scope. This modification is being made under the authority of contract clause Section I.100, Changes - Cost Reimbursement (Aug 1987) - Alternates II and III (Apr 1984). Effective May 10, 2017, the Contractor is authorized a not-to-exceed (NTE) of $100,000 in direct costs for the work scope under this modification, consistent with the other contract terms and conditions of the contract until this scope is definitized. The NTE does not include fee or the overhead allocation from CLIN 00001. Once negotiations are finalized, Continued...
the contract will be revised accordingly as part of the definitized modification.

The Contractor shall remove, treat and dispose all of the 12 Molar nitric acid waste currently stored in Hazardous Waste Management Act (HWMA)/Resource Conservation and Recovery Act (RCRA) permitted tank VES-NCR-171, including the treatment and disposal of any waste generated during this process. The Contractor has estimated the current volume at 17,000 gallons.

The Contractor is directed to continue operations in accordance with contract Section B.2.

No other changes to the contract terms and conditions.

Payment:
  OR for Idaho
    U.S. Department of Energy
    Oak Ridge Financial Service Center
    P.O. Box 6017
    Oak Ridge TN 37831

Period of Performance: 06/01/2016 to 05/31/2021